Arlington High School Building Committee

Meeting Date: Tuesday, March 1, 2022, 6:00 p.m.
Location: Conducted via Remote Participation

%+ Skanska Update
¢ Consigli Change Order #11 Approval

% Consigli Update

X/
o0

Subcommittee Reports

¢ Communications

¢ Finance

¢ Interiors

¢ Landscape & Exteriors
¢ Memorials

¢ SMEPFP

¢ Security

¢Temp Use-Phasing

X/
o0

Meeting Minute Approval
¢February 1, 2022

The listings of matters are those reasonably anticipated by the Chair which may be discussed at
the meeting. Not all items listed may in fact be discussed and other items not listed may also be
brought up for discussion to the extent permitted by law.

Members of the public are asked to send written comment to kfitzgerald@arlington.k12.ma.us.
Documents regarding agenda items will be made available via the Town's website.

https://www.mass.gov/doc/open-meeting-law-order-march-12-2020/download

Topic: AHS Building Committee Meeting
Time: Mar 1, 2022 06:00 PM Eastern Time (US and Canada)

Join Zoom Meeting
https://town-arlington-ma-us.zoom.us/|/83149717617

Meeting ID: 831 4971 7617

Passcode: 789129

One tap mobile

+13017158592,,83149717617# US (Washington DC)
+13126266799,,83149717617# US (Chicago)



https://town-arlington-ma-us.zoom.us/j/83149717617

Dial by your location
+1 301 715 8592 US (Washington DC)
+1 312 626 6799 US (Chicago)
+1 646 876 9923 US (New York)
+1 669 900 6833 US (San Jose)
+1 253 215 8782 US (Tacoma)
+1 346 248 7799 US (Houston)
+1 408 638 0968 US (San Jose)
Meeting ID: 831 4971 7617
Find your local number: https://town-arlington-ma-us.zoom.us/u/kd3VQAAryc



https://town-arlington-ma-us.zoom.us/u/kd3VQAAryc

Change Order (CO)

no: 11

Date of Issuance: 15-February 2022
Project: Arlington High School Contract For: New Construction
Address: 869 Massachusetts Avenue, Arlington MA Contract Date: June 26, 2019
Owner: Town of Arlington
Address: 730 Massachusetts Avenue Arlington, MA 02476 | Project ID:
From: HMFH Architects, Inc To: Consigli Construction Co., Inc.
Address: 130 Bishop Allen Drive, Cambridge MA 02139 Address: 72 Summer Street, Milford MA
Items included in this Change Order: Cost:
CR 147.1 FP at Makerspace woodshop ductwork. S 53,397.73
CR 243A Subcontractor cost associated with provisions for utilizing permanent S 44,524.94

heat via temp power services for Phase 1

CR 317R1 ASI-187 Misc Steel Revisions Bldgs A,B,C (Phase 2.3). S 4,152.76
CR 323  RFI-582 Add Electric Boiler Emergency Disconnect Switch (T&M). S 6,443.10

Change Order Total: $ 108,518.53

THE CONTRACT IS CHANGED AS FOLLOWS:

Original Contract Sum was: $234,287,347.00
Net change by previously authorized Change Order was: S 820,323.74
Contract Sum prior to this Change Order was: $235,107,670.74
Contract Sum will be (increased) (deereased) by Change Order in the amount of: S 108,518.53
New Contract Sum including this Change Order will be: $235,216,189.27
Contract Time will remain unchanged.
Date of Substantial Completion as of the date of this Change Order therefore is: 02/14/2022 (Phase 1)
09/19/2023 (Phase 2)
09/18/2024 (Phase 3)
04/25/2025 (Final-Site)

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price, which have been authorized by
Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is
executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Page 1 of 2 of CO only (See number of attachments above)



Architect

Owner’s Project Manager

Construction Manager

HMFH Architects, Inc. Skanska USA Building, Inc.

130 Bishop Allen Drive.

Cambridge, MA

Boston, MA 02210

Consigli Construction Co., Inc.

101 Seaport Boulevard, Suite 200 72 Summer Street

Milford, MA 01757

e

BY (Signature)
Arthur Duffy

BY (Signature)
Jim Burrows

BY (Signature)
John LaMarre

02/15/2022
Date Date Date
Town Manager
Adam Chapdelaine
730 Massachusetts, Avenue
Arlington MA, 02476
BY (Signature) BY (Signature) BY (Signature)
Adam Chapdelaine
Date Date Date
Attachments: Consigli CR’s 147.1, 243A, 317R1, 323
Distribution: |Z| Owner — Adam Chapdelaine |Z| Architect — Arthur Duffy, Lori Cowles

HMPFH Architects, Inc.

|Z| OPM —Jim Burrows, Sy Nguyen,
Hal Raymond, Victoria Clifford
Skanska USA Building, Inc.

|Z| Contractor — John LaMarre, Todd McCabe,
Chris Weber, David Dockendorf
Consigli Construction Co., Inc.

X Field — C. McWilliams, T. DeRosa
Consigli Construction Co, Inc.

[ ] other-

Page 2 of 2 of CO only (See number of attachments above)
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CONSIGLI
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Change Request

To: Jim Burrows Number: CR147.1
Skanska USA Building Inc. Date: 5/28/21
253 Summer Street Job: 2153 Arlington High School
Boston, MA 02210 Phone:

Ph: 617-574-1524 Fax: 617-574-1399

Description: CCD-023 - FP at Makerspace Ductwork (FP Costs Only)_Sub. 012422
Source: CCD

We offer the following specifications and pricing to make the changes as described below:

**CR147.1 includes revised Delta Mechanical pricing only in response to HMFH CR147 comments. CR147.1 has been issued to
capture fire protection costs only. Costs associated with HVAC, Electrical, and Drywall scope were previously submitted and
approved under CR147.

CR147 includes costs associated with CCD-023 - Additional Fire Protection at Makerspace Ductwork dated 5/27/21 issued by
HMFH. Per CCD-023, additional sprinkler protection is required at the ductwork/riser for the dust collection and spray booth
systems in order to be code compliant. Please see scope summary below and attached associated backup for additional
information.

Fire Protection - Delta Mechanical:

- F&I Dry sprinkler sprinkler coverage and riser in all new dust collection and spraybooth exhaust ductwork
- F&I Spill to exterior (east)

- F&I Heat Trace & Insulation L5/Roof level

Assumptions & Qualifications:

- Costs associated with overtime/acceleration are not included.

- Costs associated with out of sequence painting are not included

- Costs associated with out of sequence above ceiling access/ tile removal/replacement are not included.
- CCC has proceeded with this change in accordance with CCD direction

CCC-CR147.1

Description Labor Material Equipment Subcontract Other Price
Delta Mechanical - PCO#001R2 dated $49,882.27 $49,882.27
1/11/22
Subtotal: $49,882.27
Bond (.75%) $49,882.27 $374.12
General Liability (1.2%) $49,882.27 $598.59
Subguard (1.4%) $49,882.27 $0.00
OH&P (5% subs, 10% self perform) $50,854.98 $2,542.75
Total: $53,397.73
[T SCHEDULE IMPACT
IX We have proceeded with this change to achieve schedule.
[T As directed, we will not proceed with this change until formal direction from OWNER is received.
Page 1 of 2

Consigli Construction Co., Inc.
Construction Managers and General Contractors
72 Sumner Street, Milford MA 01757 e phone: 508-473-2580 e fax: 508-473-3588 e web: www.consigli.com

Hartford CT e Washington DC e Portland ME e Boston MA e Milford MA e Albany NY e New York NY e Pleasant Valley NY e Ronkonkoma NY
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2153 ﬂ CCC-CR147.1
Est. rgos
Change Request
To: Jim Burrows Number: CR147.1
Skanska USA Building Inc. Date: 5/28/21
253 Summer Street Job: 2153 Arlington High School
Boston, MA 02210 Phone:
Ph: 617-574-1524 Fax: 617-574-1399
Consigli Construction Co., Inc.
ARCHITECT CONTRACTOR OWNER
72 Sumner Street
(Signature) (Signature) (Signature) /
John LaMarre
Arthur Duffy Jim Burrows
By By By
02/14/2022 2/10/22 5/15/2022
Date Date Date

Consigli Construction Co., Inc.

Construction Managers and Gen

eral Contractors

72 Sumner Street, Milford MA 01757 e phone: 508-473-2580 e fax: 508-473-3588 e web: www.consigli.com

Page 2 of 2

Hartford CT e Washington DC e Portland ME e Boston MA e Milford MA e Albany NY e New York NY e Pleasant Valley NY e Ronkonkoma NY
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Jim Burrows
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Text Box
2/15/2022


2153 CCC-CR147.1

From: Weber, Chris

Sent: Tuesday, July 6, 2021 9:43 AM

To: Arthur Duffy; Jim Burrows; Nguyen, Sy; Raymond, Hal

Cc: Clifford, Victoria; McWilliams, Chuck; Rockwood, David; Dockendorf, David;
LaMarre, John; Samya, Kevin

Subject: RE: NOC - CCD 023 FP at Makerspace ductwork_CR147

All,

We have all pricing compiled associated with CR147 - CCD-023 — FP at makerspace ductwork, current
ROM value is $65,000. See below for breakdown:

Delta Mechanical (Fire Protection) $51,000

Colony Drywall (Remob for Shaft Completion) $3,500

PJ Kennedy (Ductwork modifications/Additions) $2,100

WIJGE (Heat Trace) $3,5000

As advised previously, as these changes were issued as a CCD we have proceeded with the work as
designed. Formal CR submission to follow.

Thanks and let me know if you have any questions.
Chris

From: Weber, Chris

Sent: Friday, May 28, 2021 11:44 AM

To: Arthur Duffy <aduffy@hmfh.com>; Jim Burrows <jim.burrows@skanska.com>; Nguyen, Sy
<Sy.Nguyen@skanska.com>; Raymond, Hal <hal.raymond@skanska.com>

Cc: Clifford, Victoria <Victoria.Clifford@skanska.com>; McWilliams, Chuck <cmcwilliams@consigli.com>;
Rockwood, David <drockwood@consigli.com>; Dockendorf, David <ddockendorf@consigli.com>;
LaMarre, John <JLaMarre@consigli.com>; Samya, Kevin <ksamya@consigli.com>

Subject: RE: NOC - CCD 023 FP at Makerspace ductwork_CR147

All,

We are in receipt of CCD-023 — FP at Makerspace Ductwork, dated 5/27/21. We have directed
subcontractors to proceed and are currently reviewing for cost/schedule impacts. Rough list of current
known impacts below:

- Shaft wall construction on L5/4/3 is currently ongoing, however we have instructed Colony to
stop work at these locations at this time in order to provide access to shaft/duct riser.
Remobilization costs will be incurred for Colony to return to these rooms to complete/close
shaft wall assembly upon completion of FP work.

- Heat trace controller to be wired to 427A below

- Sprinkler Drain in woodshop to east facade — exterior sheathing/AVB complete on east
elevation. Patching required

- Added FP heads in spray booth ex. Duct — duct fabricated. Penetatrations to be field cut

Lead times are being reviewed for FP control valves, heat trace controller, etc. for installation schedule
associated with above ceiling work.



2153 CCC-CR147.1

We will follow up with ROM cost and additional schedule information. We have assigned CR147 for this
scope.

Thanks and please let me know if you have any questions.
Chris

m Chris Weber

Project Manager
= = m: 774.573.4072
(’(}IESIF’LI ™ @ & consigli.com

From: Arthur Duffy <aduffy@hmfh.com>

Sent: Thursday, May 27, 2021 8:53 AM

To: Weber, Chris <cweber@consigli.com>; Dockendorf, David <ddockendorf@consigli.com>; LaMarre,
John <JLaMarre@consigli.com>; Rockwood, David <drockwood@consigli.com>; McWilliams, Chuck
<cmcewilliams@consigli.com>; Samya, Kevin <ksamya@consigli.com>; Martino, Scott
<smartino@consigli.com>

Cc: Jim Burrows <jim.burrows@skanska.com>; Nguyen, Sy <Sy.Nguyen@skanska.com>; Raymond, Hal
<hal.raymond@skanska.com>; Clifford, Victoria <Victoria.Clifford@skanska.com>; Lori Cowles
<lcowles@hmfh.com>; Alan Pemstein <apemstein@hmfh.com>; Gilbert Castera <GC@bala.com>
Subject: CCD 023 FP at Makerspace ductwork

All, Attached is a CCD for adding sprinkler protection at the Ductwork associated with the Makespace
dust collection and paint spray booth. Associated electrical for heat trace.
This is a code required need driven by the size of the ductwork.

| understand GWB is in progress, so this particular duct shaft will need to be left open for the installation
of the sprinklers.

Also, there is a deletion of the dry-head system that fed to the soffit overhang. This had previously been
annotated on the Fire Protection MEPFP drawing.

Arthur Duffy AIA
Senior Associate | 617 844 2130

HMFH ARCHITECTS
130 Bishop Allen Drive, Cambridge, MA 02139 1617.492.2200
web | twitter | facebook | linkedin



http://www.consigli.com/
https://nam11.safelinks.protection.outlook.com/?url=https%3A%2F%2Fprotect-us.mimecast.com%2Fs%2F5fAcC0Rm69T26r7PHw8yZ8%3Fdomain%3Dhmfh.com%2F&data=04%7C01%7Ccweber%40consigli.com%7C00f443a7e67343eafafd08d9210e8d46%7C6f720a5c2d2d44a9905897f26f2e9cc0%7C1%7C0%7C637577168921461960%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=d%2FIbsj64yM5IlCPMl5HmC7a9ygwGQslY1ZFtuAcg%2BEM%3D&reserved=0
https://nam11.safelinks.protection.outlook.com/?url=https%3A%2F%2Fprotect-us.mimecast.com%2Fs%2FUlKlCgJGgkFlVYoQcoS0Ad%3Fdomain%3Dtwitter.com&data=04%7C01%7Ccweber%40consigli.com%7C00f443a7e67343eafafd08d9210e8d46%7C6f720a5c2d2d44a9905897f26f2e9cc0%7C1%7C0%7C637577168921471959%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=%2BwEXQi4fwm2f41FO2Fop855905wshhF38BVOzoR70HM%3D&reserved=0
https://nam11.safelinks.protection.outlook.com/?url=https%3A%2F%2Fprotect-us.mimecast.com%2Fs%2F3hh1CjRklnTjpyBNi5AK18%3Fdomain%3Dfacebook.com&data=04%7C01%7Ccweber%40consigli.com%7C00f443a7e67343eafafd08d9210e8d46%7C6f720a5c2d2d44a9905897f26f2e9cc0%7C1%7C0%7C637577168921481951%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=Wf%2ByH0%2BiGvRaIipHbZq4HAYCQ%2FcsluDAysffE%2Bo0sos%3D&reserved=0
https://nam11.safelinks.protection.outlook.com/?url=https%3A%2F%2Fprotect-us.mimecast.com%2Fs%2FP2X8ClYmnpIogzV4c1Szky%3Fdomain%3Dus.linkedin.com&data=04%7C01%7Ccweber%40consigli.com%7C00f443a7e67343eafafd08d9210e8d46%7C6f720a5c2d2d44a9905897f26f2e9cc0%7C1%7C0%7C637577168921481951%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=CDfHKBXU6h9Y4xgy1hGKQ1ZZ1eKJHLVW%2FonxMXzPpOc%3D&reserved=0
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DELTA
MECHANICAL
CONTRACTORS, LLC

Delta Mechanical Contractors, LLC
44 Wilclar Street

Warwick, Rhode Island 02886
Phone: 401-737-3500

CCC-CR147.1

PCO #001

Project: 21060 - Arlington High School
869 Massachusetts Avenue
Arlington, Massachusetts 02476

Prime Contract Potential Change Order #001: CCD 23 Duct Sprinklers

TO: Consigli Construction Co., Inc. FROM:

72 Sumner Street

Milford, Massachusetts 01757

PCO NUMBER/REVISION:  001/0

REQUEST RECEIVED FROM: _

'CREATEDBY:

Delta Mechanical Contractors, LLC

44 Wilclar St

Warwick, Rhode Island 02886
FSC-2153-015 - Arlington High School
Prime Contract

 Frederick Pucillo |1l (Delta Mechanical

Contractors, LLC)

'STATUS: " Pending - In Review " CREATED DATE:  6/29/2021
REFERENCE: PRIME CONTRACT None o
CHANGE ORDER:
FIELD CHANGE: No - S
LOCATION: N o ~  ACCOUNTING METHOD: AmountBased

SCHEDULE IMPACT:

ST No R

PAID IN FULL:

~ SIGNED CHANGE ORDER
RECEIVED DATE:

No

POTENTIAL CHANGE ORDER TITLE: CCD 23 Duct Sprinklers

CHANGE REASON: GC Request

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

CE #001 - CCD 23 Sprinklers in Dust Collectors
Add Sprinklers in Duct per CCD 23

Updated to include Engineer's Markups

ATTACHMENTS:
CCD 23 Material Backup.pdf

# Budget Code Description Amount
1 |20-15-305.S FP - Engineering.Subcontractor Engineering / Coordination $5,300.00
2 |20-15-310.M FP - Pipe/Valves/Fittings.Materials Sprinkler Material $16,293.61
3 [20-15-310.L FP - Pipe/Valves/Fittings.Labor Foreman Labor 76 @ 139.09 $10,570.84
4 |20-15-310.L FP - Pipe/Valves/Fittings.Labor Jorneyman Labor 76 @ 133.31 $10,131.56
5 |20-15-710.M Misc. Attachments - FP.Materials Overhead and Profit $2,652.72
6 |20-15-710.M Misc. Attachments - FP.Materials Heat Trace $2,033.54
7 |20-15-710.M Misc. Attachments - FP.Materials Insulation $2,900.00
Grand Total:| $49,882.27

Consigli Construction Co., Inc. Delta Mechanical Contractors, LLC

72 Sumner Street 44 Wilclar St

Milford, Massachusetts 01757 Warwick, Rhode Island 86

/ /’ ’/ 2022
SIGNATURE DATE SIGNATURE DATE / /  DATE

Delta Mechanical Contractors, LLC

Page 1 of 1

SW{V

Printed On: 1/11/2022 03:57 PM
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DELTA MECHANICAL CONTRACTORS LLC

RATE SHEETS

SPRINKLERFITTER - LOCAL 550

MASTER SHEET
FROM 3/1/2021 3/1/2021 3/1/2021
TO 9/15/2021  9/15/2021 9/15/2021

STRAIGHT OVERTIME DOUBLE TIME

JOURNEYMAN WAGE WAGE WAGE
BASE RATE $62.45 $93.68 $124.90
HEALTH & DENTAL INSURANCE $10.00 $10.00 $10.00
RETIREMENT PLANS $21.25 $21.25 $21.25
TRAINING FUND (APPRENTICE FUND) $1.06 $1.06 $1.06
LABOR MANAGEMENT COOP TRUST $0.10 $0.10 $0.10
INDUSTRY IMPROVEMENT FUND $0.35 $0.35 $0.35
$32.76 $32.76 $32.76
$95.21 $126.44 $157.66
SHIFT PREMIUM 0.00% $0.00 $0.00 $0.00
SHIFT PAY COST $95.21 $126.44 $157.66
FICA $4.78 $7.17 $9.55
© SUTA $6.43 $9.65 $12.86
FUTA $0.94 $1.41 $1.87
WORKERS COMPENSATION , $3.49 $5.24 $6.98
GENERAL LIABILITY $3.99 $5.99 $7.98
VACATION / HOLIDAY / SICK $1.35 $1.35 $1.35

AUTO,UMBRELLA, PROPERTY INS ETC
INCIDENTALS - TOOLS, EXPENDABLES

TRAVEL EXPENSE $5.00 $5.00 $5.00
$25.98 $35.79 $45.61

$121.19 $162.23 $203.27

OVERHEAD AND PROFIT 10.00% $12.12 516,22 $20.33
$133.31 $178.45 $223.59

BOND 0.00% $0.00 $0.00 $0.00
$133.31 $178.45 $223,59

FOREMAN STRAIGHT OVERTIME DOUBLE TIME

(1-6 FITTERS) WAGE WAGE WAGE
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C+D Fire Sprinkler Design, LLC
33 Ogden Avenue
Warwick, RI1 02889
623-826-8291
Dave Evans
Email: dave.evans@cdfiresprinklerdesign.com

Delta Mechanical Contractors, LLC January 11, 2022
44 Wilclar Street
Warwick, Rl 02886

Change Order - CCD #23 — Maker Space

Re: Arlington High School
Massachusetts Avenue
Arlington, Massachusetts

1. Costs associated with engineering, survey, drawing revisions, and As-Built drawings.
2. Provide material fabrication lists and installation drawings.

Our fee for scope of services as described above; $5,300.00.

Fred Pucillo Signature: c’éé" s Date: 1/11/22

By:



mailto:dave.evans@cdfiresprinklerdesign.com
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3 Slater Road Date Numbeﬁmc CR147 1
2153 Cranston, RI 02920 01/11/22 74563608 ‘
TEL# (401-463-3741)

FAX# (401-463-4103)

To:

DELTA MECHANICAL SAME

44 WILCLAR STREET 44 WILCLAR STREET
WARWICK RI 02886-6917 WARWICK, RI 02886-6917

(401-737-3500) Fax# (401-737-3518)
Cust # Customer Po# Rel# Writer Date Reqg
96234 ARLINGTON CCD 23 SYH 01/11/22
PAGE 1 OF 1
Quoted By: STEVE HARWOOD

T e i st et e e S S R e o i e T e e e i *
Quantity Description Net Price Exten Ln#
o s . 5 e s e e . e e e e e o, o o e . e e o e o e o e *
15 #FLEXIBLE DRY DUCT SPRINKLE + 749.900 11248.50 ( 1)
VICVQD (S4121457)
52 PIPE LW BLK CS 2-1/2"x21' S10 A135 GR 10.256 533.31 ( 2)
PIPE IS LW GRV X GRV
D/P212LW (49060)
147 PIPE BLK CS 2"x21' S40 A53 PE 0.154" 11.164 1641.15 ( 3)
D/P2BPE (45504)
42 PIPE GALV CS 1-1/2"x21' S840 A53 T&C 13.737 576.94 ( 4)
D/P112GTC (45495)
2 * BFV UL/FM W/TMPR GRVXGRV 2-1/2" DI BU 294 .880 589.76 ( 5)
VIC705-212S0D (90736)
6 * ELL FRLCK 90DEG 2-1/2" 001 DI GRV 13.090 78.54 ( 6)
VIC001-212 (58762)
2 * ELL FRLCK 45DEG 2-1/2" 003 DI GRV 13.090 26.18 (7)
VIC003-212 (58768)
24 * CPLG FRLCK-EZ RGD 2-1/2" GRV DI ORG 0 15.:500 372.00 ( 8)
VIC009-212 (283905)
22 * CPLG FRLCK-EZ RGD 2" GRV DI ORG 009N 13.530 297.66 (  9)
VIC009-2 (283904)
2 VLV 2-1/2" GXG UMC ASSY W/HOS 561.200 1122.40 ( 10)
VICY0317809RH (848431)
-28 PIPE BLK CS 1-1/4"x21' S40 A53 PE 0.1 3.898 -109.15 ( 11)
D/P114BPE (45533)
2 SPRK HD REC DRY PNDNT 155F QR CP 18" 83.680 167.36 ( 12)
VICS363BCQ046 (266252)
-3 SPRK HD REC DRY PNDNT 155F QR CP 18" 83.680 -251.04 ( 13)
VICS363BCQ046 (266252)
Sub Total: 16293.61
Total ; 16293.61

*** NUMBER OF DAYS QUOTE VALID IS 15 **x%
PLEASE REFERENCE QUOTE # 74563608 FOR INQUIRIES OR ORDER OF ABOVE MATERIAL

+ THIS PRODUCT IS A SPECIAL ITEM. RESTOCKING FEES MAY APPLY.



@@ EMERSON SWAN APPLIED PRODUGTS QUOTEC ohT#!"

A Swan Group Company QUOTE NUMBER. | REVISION DATE . l " DUE DATE
300 POND STREET RANDOLPH, MA 02368 2021-234169-1 7/15/2021 11/9/2020
PHONE 781-986-2555 FAX 781-986-2027 Vg Ry JOBAND LOCATION . T

To: FRED PUCILLO ARLINGTON HIGH SCHOOL
DELTA MECHANICAL

ARLINGTON, MA

WARWICK, R
F.PUCILLO@DELTAMECHLLC.COM _ __
PRERARED BY I i M ENGINEERRE T
DAN KELLEY BALA CONSULTING
ENGINEERS, INC.
LEADTIME | TERMS | FREIGHT
FIRE PROTECTION CABLE NET 30* PC
NVEN/T THERMAL LLC (PENTAIR RAYCHEM)
I i e DESCRIPTION _ UNIT PRICE EXT. PRICE]
}ef 5XL2-CR 7/ ° 208-277V HEAT CABLE 5WTS/FT $8.42 $421.00
1 RAYCLIC-PC RAYCLIC POWER KIT/END SEAL $98.31 $98.31
1 465 CONTROLLER FIRE PROTECTION CONTROLLER $1,205.57 $1,205.57
1 GT-66 GLASS TAPE 66FT/ROLL $9.26 $9.26
5 ETL LABEL, ELECTRIC TRACED $1.98 $9.90
OPTIONAL
1 START UP/TRAINING $500.00 $500.00

** 3% PRICE INCREASE SCHEDULED FOR SEPTEMBER 1ST ***

NOTE: ALL RAYCHEM JOB QUOTES REFLECT EITHER INDIVIDUAL UNIT PRICING OR
ESTIMATED QUANTITY PRICING DEPENDING ON THE DETAILED INFORMATION AVAILABLE
ON THE PROJECT. AT NO TIME SHOULD THIS QUOTATION BE CONSIDERED A ‘NOT TO
EXCEED’ OR GUARANTEED MAXIMUM PROPOSAL. WE WILL WORK WITH EVERY CUSTOMER
TO PROVIDE THE MOST DETAILED TAKEOFF AND DESIGN LAYOUTS POSSIBLE FOR THIS
PROJECT AFTER RECEIPT OF A PURCHASE ORDER COMMITTING TO THE PROJECT.

#**** ALL CABLES MUST BE PURCHASED IN 25 FT INCREMENTS **#***

<U
A

**PLEASE NOTE: ANY PO PLACED THAT IS EXEMPT FROM TAX MUST INCLUDE THE TAX EXEMPT CERTIFICATE AT TIME OF ORDER™ | TOTAL $2,244.04

PLEASE REFERENCE QUR QUOTE NUMBER ON ALL CORRESPONDENCES.

SELLER SHALL NOT BE LIABLE IF MATERIAL QUOTED IS NOT APPROVED, NOR FOR QUANTITIES OTHER THAN LISTED ABOVE, PRICES
DO NOT INCLUDE ANY TAXES.

ALL PRICES ARE SUBJECT TO REVIEW THIRTY (30) DAYS FROM DATE OF QUOTE.

“TERMS CONDITIONAL UPON CREDIT APPROVAL 1of1
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Proposal
VIKING INDUSTRIES, INC.

Commercial - Industrial Insulation
P. O. Box 32
BARRINGTON, RHODE ISLAND 02806
(401) 246-1855
(401) 246-1366 FAX

Proposal submitted to: Phone Date
DELTA MECHANICAL 08/18/21
Street Job Name
ARLINGTON HIGH SCHOOL
City, Stale And Zip Code SPRINKLER PIPING
ARLINGTON, MA

Attention: Date of Plans Job Phone

FRED PUCILLO 5/21/21 & 11/30/20

TO SUPPLY AND INSTALL INSULATION ON THE SYSTEM(S) SPRINKLER

AT THE ABOVE STATED PROJECT. Includes Addenda's N/A

PRICE TO INSULATE SPRINKER PIPING PER FRED'S EMAIL, ON PAGES
SKFP 03, & FP1.2.4

PRICE TO INSULATE SPRINKLER PIPING ON ROOF, AND TEMPORARY
BRIDGE, PER DRAWINGS SKFP 03 AND FP 1.2.4

PIPE ON ROOF TO HAVE 2" THICK FIBERGLASS PIPE INSULATION,
JACKETED WITH ALUMINUM JACKET

PIPE IN TEMPORARY BRIDGE TO BE INSULATED WITH 11/2" FIBERGLASS
PIPE INSULATION, WITH AN ASJ/SSL JACKET

BREAKOUT AS FOLLOWS:
BRIDGE WORK: CEE
ROOF WORK: $2,900.00 %

TOTAL: TR

NOTE: This quote Is based on materlal pricing at time of quote and avallability when required. For more
Information please call. Thank You.

[we propose here by to furnish material and labor - complete in accordance with above specifications, for the sum of G
****SIX THOUSAND ONE HUNDRED DOLLARS AND 0Q0****

Payment to be made as follow
THIRTY DAYS AFTER BILLING DATE

All Materlal Is guaranteed fo be as specified. All work to be compleled in a workmanlike

manner according to slandard practices. Any alteration of devialion from above specifica- Vlklng lndustnes. Inc.

tlons Involving exlra cosls will be executed only upon wrilten orders, and will become an P )

€Xira cnarge over and aoove Ine esumale. All agreements CoNtNgent UPON SIrIKes, accloents AUnOrizea Signature Zenmcazas” £ CadFave
or delays beyond our conlrol. Owner lo carry fire, lornado, and olher necessary Insurance. )

Our workers are fully covered by Workmen's Compensalion Insurance. Leonard E. Carlson. President

We do not guarantee agalnst maold growing. Nole: This proposal may be wilhdrawn by us if not accepted within Seven (7) Days

Bld subject to reasonable terms and conditions pursuant to a written contract between the parties.

|if this quote Is used by a Contractor or Subcontractor as part of their quote to win a Job, Viking Industries Inc. must be Notifled (In wrlting) of the award _
within Qne Working Day so VIking can have fime to revlew the quote and Approve or Withdraw it.

Acceptance of Proposal -The above prices, specifications
and conditions are satisfactory and are hereby accepted. You are authorized ~ Signature

to do work as specified. Payment will be made as outlined above
Signature

Date of Acceptance:
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BASE RATE

HEALTH & DENTAL INSURANCE
RETIREMENT PLANS

TRAINING FUND (APPRENTICE FUND)
LABOR MANAGEMENT COOP TRUST
INDUSTRY IMPROVEMENT FUND

SHIFT PREMIUM 0.00%
SHIFT PAY COST

FICA

SUTA

FUTA

WORKERS COMPENSATION

GENERAL LIABILITY

VACATION / HOLIDAY
AUTO,UMBRELLA, PROPERTY INS ETC
INCIDENTALS - TOOLS, EXPENDABLES

TRAVEL EXPENSE
OVERHEAD AND PROFIT 10.00%
BOND 0.00%

Eee-emharl

$66.45 $99.68 $132.90
$10.00 $10.00 $10.00
$21.25 $21.25 $21.25
$1.06 $1.06 $1.06
$0.10 $0.10 $0.10
$0.35 $0.35 $0.35
$32.76 $32.76 $32.76
$99.21 $132.44 $165.66
$0.00 $0.00 $0.00
$99.21 $132.44 $165.66
$5.08 $7.63 $10.17
$6.84 $10.27 $13.69
$1.00 $1.50 $1.99
$3.71 $5.57 $7.43
$4.25 $6.37 $8.49
$1.35 $1.35 $1.35
$5.00 $5.00 $5.00
$27.24 $37.68 $48.12
$126.45 $170.11 $213.78
$12.64 $17.01 $21.38
$139.09 $187.12 $235.16
$0.00 $0.00 $0.00
$139.09 $187.12 $235.16
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DATE RECEIVED
TO:

FROM

RE:

CHANGE REQUEST RESPONSE

5/28/21 DATE RETURNED:

Arthur Duffy

HMFH Architects

130 Bishop Allen Drive

Cambridge, MA 02139

Gilbert Castera & J. Ryan Flynn
Bala Consulting Engineers
Arlington High School

60-17-442

Change Request CR147 (CCD-023)

CCC-CR147.1

11/2/21

We have reviewed Change Request CR147 (CCD-023) regarding adding sprinkler heads in ductwork
issued in CCD-023. Our comments reside below.

We take no exception to the sheet metal labor or materials submitted to perform the work by the HVAC

Contractor.

We noticed the following discrepancies with the list of materials and therefore we recommend that the FP
portion of the proposal be adjusted accordingly.

arON=

discrepancies.

See color-coded
takeooff on
sketches within

Quantity of sprinklers is noted as (18) heads instead of (15) flex heads required.

Quantity of 2.5 inch sprinkler pipe is noted as 231 feet. It should be 100 feet or less. HMFH tallies 52'
Quantity of 2 inch sprinkler pipe is noted as 169 feet. It should be 100 feet or less.

Quantity of heat tracing is noted as 50 feet. It should be 20 feet or less.

Quantity of labor hours should be adjusted as required in accordance with the above noted

2": HMFH tallies 192" added- less 45' deleted = 147"
1 1/4" pipe deleted (28") and three dry pendant heads- provide credit

The Contractor is responsible for all quantities and means and methods of construction for this project.

All unit pricing and contractor markups must comply with the bid forms and contracts with the Client.

BALA CONSULTING ENGINEERS
52 TEMPLE PLACE
BOSTON, MA 02111

617 357 6060
617 357 5188 FAX
WWW .BALA.COM

P:\60-17-442\PM\Change Orders\Mech\CR Responses\Word Documents\CR147 - CCD-023 - FP at Markerspace Ductwork Review.docx
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Construction Change Directive (CCD)

CCC - CRI47.1
NO:

023

Date of Issuance: May 27, 2021

Project: Arlington High School Contract New Construction
For:

Address: 869 Massachusetts Avenue, Arlington, MA 02476 Contract Date: | June 26,2019
Owner: Town of Arlington
Address: 730 Massachusetts Avenue, Arlington, MA 02476 Project ID: 408417
From: HMFH Architects, Inc To: Consigli Construction Co., Inc
Address: 130 Bishop Allen Drive, Cambridge, MA 02139 Address: Milford, MA

Completion.

|:| Unit Price of $

PROPOSED ADJUSTMENTS:
1. The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:

|E Lump Sum increase of $ TBD

per

|:| On aTime & Materials Basis

|:| As follows:

You are hereby directed to make the following change(s) in this Contract:

Addition of Sprinkler protection in dust collector and spray booth duct system. Associated electrical changes for heat
trace. Deletion of dry-head system at floor overhang.

RECEIVED
05/27/2021

2. The Contract Time shall BE UNCHANGED. Such an adjustment, if any, shall be 0 days from the date of Substantial

When signed by the Owner and Architect and received by the Contractor, this document
becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the
Contractor shall proceed with the change(s) described above.

Contractor signature indicates agreement
with the proposed adjustments in Contract
Sum and Contract Time set forth in this
CCD.

HMFH Architects

Town of Arlington

Consigli Construction Co., Inc.

ARCHITECT Owner Contractor

130 Bishop Allen Drive 730 Massachusetts Avenue 72 Summer Street
Cambridge, MA Arlington, MA Milford, MA
ADDRESS ADDRESS ADDRESS

BY (Signature)
Arthur Duffy

BY (Signature)

BY (Signature)

(Typed Name)

(Typed Name)

(Typed Name)

DATE DATE DATE
Attachments: Sketches SKFP-01, SKFP-02, SKFP-03, SKE-015
distribution: & Owner — Adam Chapdelaine & Architect — Arthur Duffy, Lori Cowles
|X| OPM - J Burrows, Sy Nguyen, H. Raymond |X| Contractor - J. LaMarre, C. Weber,
D. Dockendorf
& Consultant - Bala & Field - C. McWilliams, D. Rockwood
CCD 023 Page 1 of 1
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RECEIVED
05/27/2021

OWN DRAIN
ASSEMBLIES

CONTROL VALVES,
EACH WITH THEIR

| EXHAUST DUCTS BY
HVAC CONTRACTOR

Deleted
2" pipe

= i

NO STORAGE ALLOWED,IN FRONT OF BUILDING
{/deleted 28' 1 1/4" pipe and three dry heads

o s
. C4 2 2 ol 9 of ol ol of :‘=i_£_ — — - — ‘ ' . — . ;=“|
112"

SCOPE NOTES:

1. REFER TO DRAWING FP2.4d FOR TYPICAL SPRINKLER BRANCH SIZES

FOR BUILDING D.

PROVIDE SPRINKLER COVERAGE IN ALL NEW DUST COLLECTION &
SPRAY BOOTH EXHAUST DUCTWORK 10 INCH IN DIAMETER OR

LARGER. SPRINKLERS ARE TO ALL BE OF THE HIGH TEMPERATURE

TYPE.

SPILL 2" SDRTO
EXTERIOR

THIS SPRINKLER
HEAD CLOSEST TO
THE EXTERIOR IS
TO BE OF THE DRY
PENDENT TYPE

TYPICAL ACCESS TO BE PROVIDED AT EACH SPRINKLER LOCATION BY DUCT
FABRICATOR TO ALLOW ACCESS FOR INSPECTION, TESTING AND MAINTENANCE
OF SPRINKLER. SPRINKLER CONTRACTOR TO COORDINATE LOCATION OF
ACCESS WITH DUCT FABRICATOR. THIS REQUIREMENT APPLIES TO THE DUST
COLLECTOR AND SPRAY BOOTH EXHAUST DUCTS.

ENGINEERS

BALA

REF. DWG. FP 2.2d CCD-23

m—
O
O
h

|.\‘
=

6017442

F
1

DRAWING NUMBER

JOB NUMBER

FIRE PROTECTION LEVEL 2 AREA D REVISIONS

Arlington High School

DRAWN: waL CHECKED: GC

DATE: 05/21/21

1/8"=1'-0"

SCALE:

HMFH ARCHITECTS

Cambridge, MA 02139

130 Bishop Allen Drive
617 492 2200

@HMFHarch hmfh.com
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CCD

1

%m

FIRE PROTECTION LEVEL 3 AREA D

1/8" = 10"

3

RECEIVED
05/27/2021

2" SPRRISER 3

il

FIRE PROTECTION LEVEL 4 AREA D

2) 418" = 10"

—11/2" SPR
RISER UP
TO ROOF

o

L AND FIRE ALARM WIRING. EXACT LOCATION TO BE FIELD
COORDINATED WITH ARCHITECT.

FIRE PROTECTION LEVEL 5 AREA D

1/8" = 1'-0"

ENGINEERS

BALA

SKF
2

m—
O
O
h

|.\‘
=

6017442

DRAWING NUMBER

JOB NUMBER

REF. DWG. FP 2.3d, FP 2.4d, & FP 2.5d CCD-23

Arlington High School

FIRE PROTECTION AREA D REVISIONS

DRAWN: waL CHECKED: GC

DATE: 05/21/21

10"

SCALE: 1/8"

HMFH ARCHITECTS

130 Bishop Allen Drive

Cambridge, MA 02139

617 492 2200

@HMFHarch hmfh.com
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RECEIVED
05/27/2021

TYPICAL ACCESS TO BE PROVIDED AT EACH SPRINKLER
LOCATION BY DUCT FABRICATOR TO ALLOW ACCESS
FOR INSPECTION, TESTING AND MAINTENANCE OF
SPRINKLER. SPRINKLER CONTRACTOR TO COORDINATE
LOCATION OF ACCESS WITH DUCT FABRICATOR. FINAL
QUANTITY OF SPRINKLERS SHALL BE FIELD
COORDINATED WITH FINAL DUCTWORK.

11/2" SPR RISER FROM BELOW.
SPRINKLER PIPING TO BE
GALVANIZED STEEL AT EXTERIOR

KEY NOTE:

HEAT TRACE AND INSULATE ALL EXTERIOR PIPING STARTING AT 5TH
FLOOR CEILING.

CCD

DRY PENDENT HEADS

SPRINKLER PIPING
TO BE GALVANIZED
STEEL AT EXTERIOR

| BOSTON | BALTIMORE

ENGINEERS

BALA

REF. DWG. FP 2.6  CCD-23

7

m—
DRAWING NUMBER 8

[N

03

JOB NUMBER

6017442

Arlington High School

FIRE PROTECTION ROOF LEVEL REVISIONS

DRAWN: waL CHECKED: GC

DATE: 05/21/21

1/16" =1'-0"

SCALE:

HMFH ARCHITECTS

130 Bishop Allen Drive

Cambridge, MA 02139

617 492 2200

@HMFHarch hmfh.com
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LLILN
N —
O

6017442

FIRE PROTECTION HEAT TRACE ——=—(M)

bl

CCD 23

DRAWING NUMBER

JOB NUMBER
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ge]
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~
L
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“1 O
S
6%o N I
(3] wl !
(fi D
of &
Sl <
0 a
. |
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FIRE ALARM FIFTH FLOOR PLAN - PART D CCD 23 FIRE ALARM SECOND FLOOR PLAN - PART D CCD 23 L p
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1/8" =1'-0 1/8" =1'-0 ~
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DELTA
MECHANICAL
CONTRACTORS, LLC

Delta Mechanical Contractors, LLC
44 Wilclar Street

Warwick, Rhode Island 02886
Phone: 401-737-3500

CCC - CR147.1

PCO #001

Project: 21060 - Arlington High School
869 Massachusetts Avenue
Arlington, Massachusetts 02476

Prime Contract Potential Change Order #001: CCD 23 Duct Sprinklers

Delta Mechanical Contractors, LLC
44 Wilclar St
Warwick, Rhode Island 02886

'FSC-2153-015 - Arlington Hig'r{' School

TO: Consigli Construction Co., Inc FROM:

72 Sumner Street

Milford, Massachusetts 01757
PCO NUMBERIREVISION: 001 /0 ' CONTRACT:
'REQUEST RECEIVED FROM: o "CREATEDBY:  Fi
sTatus: Pendng-InReview “oReATEDDATE |
REFERENCE: PRIME CONTRACT

CHANGE ORDER:

'FIELD CHANGE: " No * '

LOCATION:

WACCOUNTING MET .

SCHEDULE IMPACT:
'EXECUTED:

PAID IN FULL:

" SIGNED CHA
RECEIVED

TOTAL A

POTENTIAL CHANGE ORDER TITLE: CCD 23 Duct Sprinklers

CHANGE REASON: GC Request

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed s)

CE #001 - CCD 23 Sprinklers in Dust Collectors

Add Sprinklers in Duct per CCD 23

ATTACHMENTS:
CCD 23 Material Backup.pdf

$54,197.45

# Budget Code Description Amount
1 |20-15-305.S FP - Engineering.Subcontractor eering / Coordination $4,200.OOl
2 |20-15-310.M FP - Pipe/Valves/Fittings.Materials rin aterial $20,115.47
3 |20-15-310.L FP - Pipe/Valves/Fittings.Labor FonanLabor S0 hae (@ 139 09 $11,127.20
4 [20-15-310.L FP - Pipe/Valves/Fittings.Labor Jorg®yman Labor ?SO ha @ ] 33 . 3 { $10,664.80
5 [20-15-710.M Misc. Attachments - FP.Matep erhead and Profit WY Mmad 'e'S ’/ sub $2,945.94
6 |20-15-710.M Misc. Attachments - FP.Majfifrials Heat Trace $2,244.04
7 |20-15-710.M Misc. Attachments - FP.Ma Insulation $2,900.00
Grand Total: $54,197.45
Consigli Construction Co., Inc. Delta Mechanical Contractors, LLC
72 Sumner Street 44 Wilclar St
Milford, Massachusetts 01757 Warwick, Rhode Island 02886
W &/5/2/
SIGNATURE DATE SIGNATURE DATE 7 DATE

Delta Mechanical Contractors, LLC

Page 1 of 1

Printed On: 8/31/2021 04:18 PM
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Proposal
VIKING INDUSTRIES, INC.

Commercial - Industrial Insulation
P. O. Box 32
BARRINGTON, RHODE ISLAND 02806
(401) 246-1855
(401) 246-1366 F

Proposal submitted to: Ph
DELTA MECHANICAL

Date

08/18/21

Street

ARLINGTON HIGH SCHOOL

City, State And Zip Code

SPRINKLER PIPING

ARLINGTON, MA

Attention: Date of Plans Job Phone
FRED PUCILLO 5/21/21 & 11/30/20
TO SUPPLY AND INSTALL INSULATION ON T, (S) SPRINKLER

AT THE ABOVE STATED PROJECT. 's N/A

PRICE TO INSULATE SPRINKER PIPING
SKFP 03, & FP1.2.4

PRICE TO INSULATE SPRINKLER P, 0] OF, AND TEMPORARY
BRIDGE, PER DRAWINGS SKFP 0 4
PIPE ON ROOF TO HAVE 2" TH}CK GLASS PIPE INSULATION,

FREDS EMAIL, ON PAGES

JACKETED WITH ALUMINUM JACKET
PIPE IN TEMPORARY BRIDGE TOBE IMSULATED WITH 11/2" FIBERGLASS
PIPE INSULATION, WITH AN SLACKET

BREAKOUT AS FOLLO

BRIDGE WORK: etz |
ROOF WORK: $2,900.00

TOTAL: G

NOTE: This quo
informati

isb material pricing at time of quote and availability when required. For more

. Thank You.

We propose here by to furnish matgs

****SIX THOUSAND ONE HUNDRED DOLLARS AND 00****

and labor - complete in accordance with above specifications, for the sum of T

Payment to be made as follow
THIRTY DAYS AFTER BILLING DATE

All Material is guaranteed 1o be as specified. All work to be completed in a workmanlike

manner according to standard practices. Any alteration of deviation from above specifica- Vlklng lndustries, Inc.

tions involving extra costs will be executed only upon written orders, and will become an i R -

exira cnarge over ana apove Ine esumarte. All agreements CONIINGENT UPON SIIKes, acclaents AUINOrizea Signature Leaneczam E2 CardlFae
or delays beyond our control. Owner to carry fire, tornado, and other necessary insurance. .

Our workers are fully covered by Workmen's Compensation Insurance. Leonard E. Carlson, President

We do not guarantee against mold growing. Note: This proposal may be withdrawn by us if not accepted within Seven (7) Days

|Bid subject to reasonable terms and conditions pursuant to a written contract between the parties.

Ilf this quote Is used by a Contractor or Subcontractor as part of their quote to win a job, Viking Industries Inc. must be Notified (in writing) of the award
within One Working Day so Viking can have time to review the quote and Approve or Withdraw it.

Acceptance of Proposal -The above prices, specifications
and conditions are satisfactory and are hereby accepted. You are authorized Signature

to do work as specified. Payment will be made as outlined above
Signature

Date of Acceptance:




C . e uipaiy uu e
3 Slater Road Date Number
Cranston, RI 02920 06/29/21 72131485¢C -CR1471
TEL# (401-463-3741)

FAX# (401-463-4103)

2153

To:

DELTA MECHANICAL SAME

44 WILCLAR STREET 44 WILCLAR STREET
WARWICK RI 02886-6917 WARWICK, RI 02886-6917

(401-737-3500) Fax# (401-737-3518)
Cust # Customer Po# Rel# riter Date Req
96234 ARLINGTON CCD 23 YH 06/29/21
PAGE 1 OF 1
Quoted By: STEVE HARWOOD

Quantity Description Net Price Exten Ln#
R ot e et et e e e S S e e S e e et et sl ORI o e e e o, e iy s e . i S e e i, e T *
16 . #FLEXIBLE DRY DUCT SPRINKLE 749.900 11998.40 ( 1)
VICVQD (S4121
2 #FLEXIBLE DRY SRPINKLER + 398.840 797.68 ( 2)
VICVS1 (S 1401)
231 PIPE LW BLK CS 2-1/2"x2 0 35 GR 10.256 2369.14 (  3)

PIPE IS LW GRV X GRV
D/P212LW 60)
169 PIPE BLK CS 2"x21' S 3 0.154" 11.164 1886.77 ( 4)
D/P2BPE 04)
42 PIPE GALV CS 1-1/ ' S40 A53 Ts&C 13.737 576.94 ( 5)
D/P112GTC 45495)
2 * BFV UL/FM W/TM GRV 2-1/2" DI BU 294.880 589.76 ( 6)
VIC705-212S0D (90736) A
G 1/
G /

6 * ELL FRLCK 90 ' 001 DI GRV 13.090 78.54 ( 7)
VIC001-212 (58762)
2 * ELL FRLCK 2" 003 DI GRV 13.090 26.18 ( 8)
VIC003-21 (58768)
24 *  CPLG FRL RGD 2-1/2" GRV DI ORG 0 15.500 372.00 ( 9)
VIC009- (283905)
22 * CPLG FRLC RGD 2" GRV DI ORG 009N 13.530 297.66 ( 10)
VICOQR-2 ] (283904)
2 VLV 2- L G UMC ASSY W/HOS 561.200 1122.40 ( 11)
VI 3 0O9RH (848431)
Sub Total: 20115.47
Total: 20115.47V

STEEL PIPE - COPPER TUBE PRICING VALID FOR 2 BUSINESS DAYS
ALL OTHER ITEMS PER BELOW

*** NUMBER OF DAYS QUOTE VALID IS 15 ***
PLEASE REFERENCE QUOTE # 72131485 FOR INQUIRIES OR ORDER OF ABOVE MATERIAL

+ THIS PRODUCT IS A SPECIAL ITEM. RESTOCKING FEES MAY APPLY.



@@ EMERSON SWAN

- CR147.1
APPLIED PRODUCTS OU(%%E
A Swan Group Company QUOTE NUMBER | REVISION DATE | DUE DATE
300 POND STREET RANDOLPH, MA 02368 2021-234169-1 7/15/2021 11/9/2020
PHONE 781-986-2555 FAX 781-986-2027 JOB AND LOCATION
To: FRED PUCILLO ARLINGTON HIGH SCHOOL
DELTA MECHANICAL
ARLINGTON, MA
WARWICK, RI
F.PUCILLO@DELTAMECHLLC.COM
PREPARED BY ENGINEER
DAN KELLEY BALA CONSULTING
ENGINEERS, INC.
LEAD TIME ERMS FREIGHT
FIRE PROTECTION CABLE NET 30* PC
NVENT THERMAL LLC (PENTAIR RAYCHEM)
QTY DESCRIPTION UNIT PRICE EXT. PRICEI
50 5XL2-CR 208-277V HEAT CABLE $8.42 $421.00
1 RAYCLIC-PC RAYCLIC POWER KIT#END SE $98.31 $98.31
1 465 CONTROLLER FIRE PROTECTIONA ONAROL $1,205.57 $1,205.57
1 GT-66 GLASS TAPE 66EL/R $9.26 $9.26
5 ETL LABEL, ELECTHIC T, $1.98 $9.90
OPTIONAL
1 START UP/TRAINING $500.00 $500.00
** 3% PRICE INCREASE SCHEDULED FOR SEPTEMBE
NOTE: ALL RAYCHEM JOB QUOTES REFLECT EITHER SN IT PRICING OR
ESTIMATED QUANTITY PRICING DEPENDING ON THE D INFORMATION AVAILABLE
ON THE PROJECT. AT NO TIME SHOULD THIS QUQFATIO CONSIDERED A ‘NOT TO
EXCEED' OR GUARANTEED MAXIMUM PROPOSAy WE W@RK WITH EVERY CUSTOMER
TO PROVIDE THE MOST DETAILED TAKEOFF A N LAYOUTS POSSIBLE FOR THIS
PROJECT AFTER RECEIPT OF A PURCHASE O ING TO THE PROJECT.
w ALL CABLES MUST BE PURCHASED IN TS *rre
**PLEASE NOTE: ANY PO PLACED THAT IS EXEMPT FROM TAX MUST INCLUDE THE TAX EXEMPT CERTIFICATE AT TIME OF ORDER** [TOTAL $2,244,04

PLEASE REFERENCE OUR QUOTE NUMBER ON ALL CORRESPONDENCES.

SELLER SHALL NOT BE LIABLE IF MATERIAL QUOTED IS NOT APPROVED, NOR FOR QUANTITIES OTHER THAN LISTED ABOVE. PRICES

DO NOT INCLUDE ANY TAXES.

ALL PRICES ARE SUBJECT TO REVIEW THIRTY (30) DAYS FROM DATE OF QUOTE.

*TERMS CONDITIONAL UPON CREDIT APPROVAL

1of1
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DELTA MECHANICAL CONTRACTORS LLC
RATE SHEETS
SPRINKLERFITTER - LOCAL 550

MASTER SHEET
FROM 3/1/2021 3/1/2021 3/1/2021
TO 9/15/2021 9/15/2021 9/15/2021

STRAIGHT OVERTIME DOUBLE TIME

JOURNEYMAN WAGE WAGE WAGE
BASE RATE $62.45 $93.68 $124.90
HEALTH & DENTAL INSURANCE $10.00 $10.00 $10.00
RETIREMENT PLANS $21.25 $21.25 $21.25
TRAINING FUND (APPRENTICE FUND) $1.06 $1.06 $1.06
LABOR MANAGEMENT COOP TRUST $0.10 $0.10 $0.10
INDUSTRY IMPROVEMENT FUND $0.35 $0.35 $0.35
$32.76 $32.76 $32.76
$95.21 $126.44 $157.66
SHIFT PREMIUM 0.00% $0.00 $0.00 $0.00
SHIFT PAY COST $95.21 $126.44 $157.66
FICA $4.78 $7.17 $9.55
~ SUTA $6.43 $9.65 $12.86
FUTA $0.94 $1.41 $1.87
WORKERS COMPENSATION $3.49 $5.24 $6.98
GENERAL LIABILITY $3.99 $5.99 $7.98
VACATION / HOLIDAY / SICK $1.35 $1.35 $1.35

AUTO,UMBRELLA, PROPERTY INS ETC
INCIDENTALS - TOOLS, EXPENDABLES

TRAVEL EXPENSE $5.00 $5.00 $5.00
$25.98 $35.79 $45.61

$121.19 $162.23 $203.27

OVERHEAD AND PROFIT 10.00% $12.12 $16.22 $20.33
$133.31 $178.45 $223.59

BOND 0.00% $0.00 $0.00 $0.00
$133.31 $178.45 $223.59

FOREMAN STRAIGHT ~ OVERTIME DOUBLE TIME

(1-6 FITTERS) WAGE WAGE WAGE
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BASE RATE

HEALTH & DENTAL INSURANCE
RETIREMENT PLANS

TRAINING FUND (APPRENTICE FUND)
LABOR MANAGEMENT COOP TRUST
INDUSTRY IMPROVEMENT FUND

SHIFT PREMIUM
SHIFT PAY COST

FICA

SUTA

FUTA

WORKERS COMPENSATION

GENERAL LIABILITY

VACATION / HOLIDAY

AUTO,UMBRELLA, PROPERTY INS ETC
INCIDENTALS - TOOLS, EXPENDABLES
TRAVEL EXPENSE

OVERHEAD AND PROFIT

BOND

CCC-CR147.1

$66.45 $99.68 $132.90

$10.00 $10.00 $10.00

$21.25 $21.25 $21.25

$1.06 $1.06 $1.06

$0.10 $0.10 $0.10

$0.35 $0.35 $0.35

$32.76 $32.76 $32.76

$99.21 $132.44 $165.66

0.00% $0.00 $0.00 $0.00
$99.21 $132.44 $165.66

$5.08 $7.63 $10.17

$6.84 $10.27 $13.69

$1.00 $1.50 $1.99

$3.71 $5.57 $7.43

$4.25 $6.37 $8.49

$1.35 $1.35 $1.35

$5.00 $5.00 $5.00

$27.24 $37.68 $48.12

$126.45 $170.11 $213.78

10.00% $12.64 $17.01 $21.38
$139.09 $187.12 $235.16

0.00% $0.00 $0.00 $0.00
$139.09 $187.12 $235.16
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Construction Change Directive (CCD) NO:

Date of Issuance: May 27, 2021 023

Project: Arlington High School Contract New Construction
For:

Address: 869 Massachusetts Avenue, Arlington, MA 02476 Contract Date: | June 26,2019
Owner: Town of Arlington
Address: 730 Massachusetts Avenue, Arlington, MA 02476 Project ID: 408417
From: HMFH Architects, Inc To: Consigli Construction Co., Inc
Address: 130 Bishop Allen Drive, Cambridge, MA 02139 Address: Milford, MA

You are hereby directed to make the following change(s) in this Contract:

Addition of Sprinkler protection in dust collector and spray booth duct system. Associated electrical changes for heat
trace. Deletion of dry-head system at floor overhang.

PROPOSED ADJUSTMENTS:
1. The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:

|E Lump Sum increase of $ TBD
|:| Unit Price of $ per
|:| On aTime & Materials Basis

|:| As follows:

2. The Contract Time shall BE UNCHANGED. Such an adjustment, if any, shall be 0 days from the date of Substantial
Completion.

When signed by the Owner and Architect and received by the Contractor, this document antractor signature ‘|nd|cates qgreement
. : ; : with the proposed adjustments in Contract
becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the ) . .
; . Sum and Contract Time set forth in this
Contractor shall proceed with the change(s) described above. oCD
HMFH Architects Town of Arlington Consigli Construction Co., Inc.
ARCHITECT Owner Contractor
130 Bishop Allen Drive 730 Massachusetts Avenue 72 Summer Street
Cambridge, MA Arlington, MA Milford, MA
ADDRESS ADDRESS ADDRESS
BY (Signature) BY (Signature) BY (Signature)
Arthur Duffy
(Typed Name) (Typed Name) (Typed Name)
DATE DATE DATE

Attachments: Sketches SKFP-01, SKFP-02, SKFP-03, SKE-015

distribution: & Owner — Adam Chapdelaine Architect — Arthur Duffy, Lori Cowles

|X| OPM - J Burrows, Sy Nguyen, H. Raymond Contractor - J. LaMarre, C. Weber,

D. Dockendorf

X KX

& Consultant — Bala Field — C. McWilliams, D. Rockwood

CCD 023 Page 1 of 1
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2" SPRRISER TO
5TH FLOOR
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CONTROL VALVES,
EACH WITH THEIR
OWN DRAIN
ASSEMBLIES

o —
wﬁ%; 212

~—— EXHAUST DUCTS BY
HVAC CONTRACTOR

112"

SCOPE NOTES:

1. REFER TO DRAWING FP2.4d FOR TYPICAL SPRINKLER BRANCH SIZES
FOR BUILDING D.

PROVIDE SPRINKLER COVERAGE IN ALL NEW DUST COLLECTION &
SPRAY BOOTH EXHAUST DUCTWORK 10 INCH IN DIAMETER OR

LARGER. SPRINKLERS ARE TO ALL BE OF THE HIGH TEMPERATURE
TYPE.

TYPICAL ACCESS TO BE PROVIDED AT EACH SPRINKLER LOCATION BY DUCT
FABRICATOR TO ALLOW ACCESS FOR INSPECTION, TESTING AND MAINTENANCE
OF SPRINKLER. SPRINKLER CONTRACTOR TO COORDINATE LOCATION OF
ACCESS WITH DUCT FABRICATOR. THIS REQUIREMENT APPLIES TO THE DUST
COLLECTOR AND SPRAY BOOTH EXHAUST DUCTS.
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6017442
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1

DRAWING NUMBER

JOB NUMBER

FIRE PROTECTION LEVEL 2 AREA D REVISIONS

Arlington High School

DRAWN: waL CHECKED: GC

DATE: 05/21/21

1/8"=1'-0"

SCALE:

HMFH ARCHITECTS

Cambridge, MA 02139

130 Bishop Allen Drive
617 492 2200

@HMFHarch hmfh.com
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FIRE PROTECTION LEVEL 3 AREA D
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FIRE PROTECTION LEVEL 4 AREA D

2) 418" = 10"

—11/2" SPR
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o

FIRE PROTECTION LEVEL 5 AREA D

L AND FIRE ALARM WIRING. EXACT LOCATION TO BE FIELD
COORDINATED WITH ARCHITECT.
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6017442

DRAWING NUMBER

JOB NUMBER

REF. DWG. FP 2.3d, FP 2.4d, & FP 2.5d CCD-23

Arlington High School

FIRE PROTECTION AREA D REVISIONS

DRAWN: waL CHECKED: GC

DATE: 05/21/21

10"

SCALE: 1/8"

HMFH ARCHITECTS

130 Bishop Allen Drive

Cambridge, MA 02139

617 492 2200

@HMFHarch hmfh.com
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CCD

TYPICAL ACCESS TO BE PROVIDED AT EACH SPRINKLER
LOCATION BY DUCT FABRICATOR TO ALLOW ACCESS
FOR INSPECTION, TESTING AND MAINTENANCE OF
SPRINKLER. SPRINKLER CONTRACTOR TO COORDINATE
LOCATION OF ACCESS WITH DUCT FABRICATOR. FINAL
QUANTITY OF SPRINKLERS SHALL BE FIELD
COORDINATED WITH FINAL DUCTWORK.

11/2" SPR RISER FROM BELOW.
SPRINKLER PIPING TO BE
GALVANIZED STEEL AT EXTERIOR

KEY NOTE:

HEAT TRACE AND INSULATE ALL EXTERIOR PIPING STARTING AT 5TH
FLOOR CEILING.

DRY PENDENT HEADS

SPRINKLER PIPING
TO BE GALVANIZED
STEEL AT EXTERIOR

ENGINEERS

BALA

| BOSTON | BALTIMORE

REF. DWG. FP 2.6  CCD-23

7

m—
DRAWING NUMBER 8

[N

03

JOB NUMBER

6017442

Arlington High School

FIRE PROTECTION ROOF LEVEL REVISIONS

DRAWN: waL CHECKED: GC

DATE: 05/21/21

1/16" =1'-0"

SCALE:

HMFH ARCHITECTS

130 Bishop Allen Drive

Cambridge, MA 02139

617 492 2200

@HMFHarch hmfh.com
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CONSIGLI

Est. rgos

Change Request

To: Jim Burrows Number: CR243A
Skanska USA Building Inc. Date: 2/7/22
253 Summer Street Job: 2153 Arlington High School
Boston, MA 02210 Phone:

Ph: 617-574-1524 Fax: 617-574-1399

Description: Provisions for Utilizing Permanent Heat via Temp Power Service due to Evers - Ph. 1 (Sub Costs Only)

Source: Other

We offer the following specifications and pricing to make the changes as described below:

*CR243A has been revised to include subcontractor costs only associated with CR243. GR costs associated with temporary
equipment, fuel, etc. are captured under separate cover (CR243).

CR243 includes costs associated with utilizing permanent heating systems/equipment with temporary power provisions and
alternative measures to provide power & heat in phase 1 buildings D&E due to Eversource permanent power not being provided
until 11/19/21. Below is a summary of temporary provisions provided, as well as alternative measures performed prior to 11/19/21
to maintain construction schedule:

- Rental 350KVA Diesel Generators
- Diesel Fuel Costs for Generator and Temp Heaters
- Riggs (General Requirements) Diesel Heater Rental + Hoses
- WJGEI (Electrical):
o Install Temp power feed for HWP/CHWP to allow HVAC Contractor to energize and flush heating system
o Install temp feed to boiler pump for flushing of heating system
o Install branch power connections for (2) Temp Heaters
o Power to open fire smoke dampers for mechanical unit start up
- PJ Kennedy (HVAC):
o Rigging Eversource Transformers into place for Eversource
o Install temp electrical water heater to serve radiant slab heating system

Please see attached pricing and associated backup for additional information.

Assumptions & Qualifications:

- Costs associated with Overtime/Acceleration are not included

- Costs associated with temporary provisions after permanent power (11/19/21) in place due to supply chain issues are not
included and will be submitted under separate cover (CR243.1)

- CCC has proceeded with this scope of work in order to maintain project schedule.

Description Labor Material Equipment Subcontract Other Price
WJGEI - Proposal #58 dated 10/25/21 $2,420.40 $2,420.40
WJGEI - Proposal #73 dated 11/19/21 $4,162.87 $4,162.87
WJGEI - Proposal #72 dated 11/19/21 $5,069.64 $5,069.64
WJGEI - Proposal #76 dated 11/29/21 $10,300.43 $10,300.43
WJGEI - Proposal #93 dated 12/30/21 $3,590.48 $3,590.48
PJ Kennedy - PCO#019 dated 10/27/21 $1,339.80 $1,339.80
PJ Kennedy - PCO#025 dated 1/7/22 $14,710.01 $14,710.01
Subtotal: $41,593.63
Bond (.75%) $41,593.63 $311.95
General Liability (1.2%) $41,593.63 $499.12
Subguard (1.4%) $41,593.63 $0.00
OH&P (5% subs, 10% self perform) $42,404.70 $2,120.24

Page 1 of 2

Consigli Construction Co., Inc.
Construction Managers and General Contractors
72 Sumner Street, Milford MA 01757 e phone: 508-473-2580 e fax: 508-473-3588 e web: www.consigli.com
Hartford CT e Washington DC e Portland ME e Boston MA e Milford MA e Albany NY e New York NY e Pleasant Valley NY e Ronkonkoma NY



2153 CCC - CR243A
Est. rgos
Change Request
To: Jim Burrows Number: CR243A
Skanska USA Building Inc. Date: 2/7/22
253 Summer Street Job: 2153 Arlington High School
Boston, MA 02210 Phone:

Ph: 617-574-1524 Fax: 617-574-1399

Total: $44,524.94

[T SCHEDULE IMPACT
IX We have proceeded with this change to achieve schedule.
[ As directed, we will not proceed with this change until formal direction from OWNER is received.

Consigli Construction Co., Inc.
ARCHITECT CONTRACTOR OWNER
72 Sumner Street

v o =

(Signature) (Signature) (Signature) /
Arthur DUffy John LaMarre ,J|m BUITOWS
By By By
02/14/2022 2/7/22 2/15/2022
Date Date Date

Page 2 of 2
Consigli Construction Co., Inc.

Construction Managers and General Contractors
72 Sumner Street, Milford MA 01757 e phone: 508-473-2580 e fax: 508-473-3588 e web: www.consigli.com
Hartford CT e Washington DC e Portland ME e Boston MA e Milford MA e Albany NY e New York NY e Pleasant Valley NY e Ronkonkoma NY
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Weber, Chris

From: LaMarre, John

Sent: Friday, November 12, 2021 3:55 PM

To: Jim Burrows

Cc: Arthur Duffy; Nguyen, Sy; Weber, Chris; Dockendorf, David; McWilliams, Chuck; DeRosa,
Thomas; Jensen, Michael; Samya, Kevin

Subject: FW: ArlHS - Equipment Factory Startup Delay due to Permanent Power

Jim,

Today, 11/12, was the most recent revised “dead line” date for Eversource to provide permanent power to the
project. That did not occur. Stating the obvious without power the schedule and project costs are being impacted and
the work arounds currently in place, use of temporary heaters, generators and utilizing the temporary power
transformer these sources will need to be increased to reduce the impact to the follow on work for e.g. scheduling of
equipment startups performed by factory technicians, HVAC balancing, etc.,.

We will pursue the availability of the trailer size temporary generator we had on reserve and make arrangements to
have it delivered to the site, this is based on that Eversource cannot commitment to a date when power will be
available.

In early December a determination will have to be made if the school can be opened as planned, February vacation.

Sincerely,

John LaMarre
Senior Project Manager
m: 617.293.5296

consigli.com

From: Samya, Kevin

Sent: Friday, November 12, 2021 2:09 PM

To: Jensen, Michael <MJensen@consigli.com>; Weber, Chris <cweber@consigli.com>; Dockendorf, David
<ddockendorf@consigli.com>; LaMarre, John <JLaMarre@consigli.com>; McWilliams, Chuck
<cmcewilliams@consigli.com>; DeRosa, Thomas <tderosa@consigli.com>; Condon, Patrick <PCondon@consigli.com>;
Saunders, Mason <msaunders@consigli.com>; Mynter, Brandon <bmynter@consigli.com>

Cc: Martino, Scott <smartino@consigli.com>

Subject: RE: ArlHS - Equipment Factory Startup Delay due to Permanent Power

Just spoke to Bill at PJK and he has a new tentative date/confirmation for 11/22. He has that as a place holder for now,
but | need to keep him posted early next week on whether or not we will have power. Apparently Eversource dropped
off a spool of wire today without a crew, fingers crossed for next week.
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Kevin Samya
Assistant M/E/P Manager
m: 508.244.1698

consigli.com

From: Jensen, Michael

Sent: Friday, November 12, 2021 8:07 AM

To: Samya, Kevin <ksamya@consigli.com>; Weber, Chris <cweber@consigli.com>; Dockendorf, David
<ddockendorf@consigli.com>; LaMarre, John <JLaMarre@consigli.com>; McWilliams, Chuck
<cmcewilliams@consigli.com>; DeRosa, Thomas <tderosa@consigli.com>; Condon, Patrick <PCondon@consigli.com>;
Saunders, Mason <msaunders@consigli.com>; Mynter, Brandon <bmynter@consigli.com>

Cc: Martino, Scott <smartino@consigli.com>

Subject: RE: ArlHS - Equipment Factory Startup Delay due to Permanent Power

Kevin,

They had two weeks as you state below which had to have included Thanksgiving anyhow. Lets keep their original
“second” week as the new “first” week.

We should still be able to get most of the week through thanksgiving. Should only loose Thursday maybe some Friday.

Michael Jensen
M/E/P Manager
m: 774.278.0117

consigli.com

From: Samya, Kevin <ksamya@consigli.com>

Sent: Friday, November 12, 2021 8:00 AM

To: Weber, Chris <cweber@consigli.com>; Dockendorf, David <ddockendorf@consigli.com>; LaMarre, John
<JLaMarre@consigli.com>; McWilliams, Chuck <cmcwilliams@consigli.com>; DeRosa, Thomas <tderosa@consigli.com>;
Condon, Patrick <PCondon@consigli.com>; Saunders, Mason <msaunders@consigli.com>; Mynter, Brandon
<bmynter@consigli.com>

Cc: Martino, Scott <smartino@consigli.com>; Jensen, Michael <MJensen@consigli.com>

Subject: ArlHS - Equipment Factory Startup Delay due to Permanent Power

All,

Due to Eversource not being onsite this week to provide Permanent Power we had to re-schedule the Factory
Equipment Startup for the rooftop equipment. We anticipated permanent power being available today, and as of right
now the earliest we will have power is EOD Tuesday (11/16) assuming Eversource is onsite Monday (11/15). Eversource
will need at least (2) working days to complete the work and get (1) transformer energized.
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That being said, PJ Kennedy had to cancel the (2) scheduled startup dates for next week that were scheduled for (11/15)

and (11/17) for HRU-4 (South Side of Building D Levels 2 to 5), HRU-5 (North Side of Building D Levels 2 to 5), and ACHP-
1/ACHP-2 (Hot and Chilled Water for Building D and E). We have been in contact with PJ Kennedy proposing week of
11/22, but with Thanksgiving that week it is unlikely at this time. PJ Kennedy is going to confirm whether or not that is a
possibility, and | will keep everyone posted. The factory reps need a minimal of 2-weeks notice to accommodate the
request. The earliest | anticipate the roof top equipment being started up is the week of (11/29).

Let me know if you have any questions.

Regards,

Kevin Samya
Assistant M/E/P Manager
m: 508.244.1698

consigli.com
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Weber, Chris

From: Dockendorf, David

Sent: Tuesday, September 21, 2021 2:24 PM

To: Jim Burrows

Cc: Nguyen, Sy; Arthur Duffy; Lori Cowles; LaMarre, John; McWilliams, Chuck; Weber, Chris;
Samya, Kevin; Martino, Scott; DeRosa, Thomas

Subject: ArlHS - Permanent Heat used in a temp manner ROM NOC

Attachments: Permanent Heating System Via Temporary Sources Fall 2021 (9-9-21).pdf

Jim,

We have always been planning on utilizing the permanent heating systems for heat during construction use during the
fall/winter. The permanent power had been planned on being available for this plan to work.

Since this power source is not available, we have reviewed options for alternate measures to provide power & heat. The
current option we are purposing is to utilize (2) 350kW generators and (1) trailer boiler with steam heat exchanger and
temporarily tie into the permanent systems within the building (Air terminal unit’s, refrigerant FCU’s, and associated
equipment).

Implementing this plan would require the following detailed scope:
e Single time costs:

o Labor/material to install temp measures (piping/wiring, etc.) and removal $33,000 (single time
cost)
e Monthly costs:
o (2)350kW generators ($15,000/month each) = $30,000/month
o (1) trailer boiler with steam heat exchange $15,000/month
o Fuel consumption per month (approximated, depending on load) $4,500/month
ROM
Summary: First month costs = $82,500

Second month (and each month after) costs = $49,500/month
We've attached our detailed plan. If any questions arise, we can discuss further.

Thanks,
Dave

David Dockendorf, LEED AP, CM-Lean
Project Manager
t: 774-217-0575 | m: 774-217-0575

consigli.com
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INVOICE

!

WAYNE J
GRIFF il\I!NIg.LEC’I‘RIC
116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251
MA LIC. A8999, 4536A1

MR. CHRIS WEBER

Sold To: CONSIGLI CONSTRUCTION COMPANY, INC.
72 SUMNER STREET
MILFORD, MA 01757

Work Done At: ARLINGTON HIGH SCHOOL

869 MASS AVENUE
ARLINGTON, MA 02476

JOB NO. PO Nbr Terms PLEASE REMIT BY Invoice Date
02698-00-20 Net 30 Days INVOICE NUMBER P0058 10/25/2021
DESCRIPTION OF WORK:

RE: Job#2698- Arlington High School
Proposal#P0058

Provide labor services and materials to install temporary power feed for HWP 1, 2 and CHW-1, to allow HVAC contractor
to energize and flush out the heating system.

INVOICE TOTAL 2,420.40

Terms: Net 30 Days with 1.5% Interest on all Unpaid Balance over 30 days
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WAYNE J,
GRIFFIIVH\ELECTRIC

October 25, 2021

VIA EMAIL ONLY: cweber@consigli.com

Mr. Chris Weber, Project Manager
Consigli Construction Company, Inc.
72 Sumner Street

Milford, MA 01757

RE: Job #2698 - Arlington High School, Arlington, MA
Proposal #58

Dear Mr. Weber:

In accordance with the field change order signed by your authorized representative Thomas
DeRosa, the contract should be modified to include the following revision per our enclosed detailed
backup:

DESCRIPTION OF WORK:

Provide labor services and materials to install temporary power feed for HWP 1, 2 and CHW-1, to
allow HVAC contractor to energize and flush out the heating system.

The material pricing enclosed is based on industry recognized standardized unit rates obtained from
R.S. Means, as agreed to for your review, approval and acceptance. The labor hours are as signed
for and acknowledged by your on-site representative.

Total $ 2,420.40

Please issue a written change order as the work above has been completed. The value included in
this field change order does not include any amounts for changes in the sequence of work,
disruptions, interference and/or impacts, and the right is expressly reserved to recover any and all of
these related items prior to any final settlement of this contract. The working relationship between
your company and ours shall be in accordance with our mutually agreed to contract form.

Corporate Headquarters: Regional Offices:

116 Hopping Brook Road 296 Cahaba Valley Parkway 1950 Evergreen Boulevard 2310 Presidential Drive 9801-C Southern Pine Boulevard
Holliston, MA 01746 Pelham, AL 35124 Suite 300 Suite 101 Charlotte, NC 28273

Phone: (508) 429-8830 Phone: (205) 733-8848 Duluth, GA 30096 Durham, NC 27703

Fax: (508) 429-7825 Fax: (205) 733-8107 Phone:  (678) 417-9377 Phone: (919) 627-9724 Phone: (704) 522-3851

! Fax: (678) 417-9373 Fax:  (919) 627-9727 Fax: (704) 522-3856

MA A8999 NH 4223M VT EM3303 CT ELC.0201601-E1 R1 AC004946 ME MC60017598 AL 16318 GA EN213065 NC U.32115
MA 4536A1 www.waynejgriffinelectric.com
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If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-
5313 or wpease@wijgei.com.

Very truly yours,

WAYNE J. GRIFFIN ELECTRIC, INC.

oo

Wayne A. Pease
Senior Project Manager

WP/hat

ACKNOWLEDGMENT: The contract modifications stated for the above field change are

acceptable for the work already performed. The value of the work completed to the date of the next
requisition may be billed on that requisition.

Date: Authorized Signature:

cc: John LaMarre, Senior Project Manager, Consigli Construction Company, Inc.,
JLaMarre@consigli.com
George Gray, Project Engineer, Wayne J. Griffin Electric, Inc.
Jeremiah Kimball, Project Foreman, Wayne J. Griffin Electric, Inc.
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CCN#:

Date:

Project Name:
Project Numbe

Page Number:

116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251

CCC - CR243A

P-0058, Temp Power for Heating System

10/15/2021
Arlington High School

02698-00-20

Work Description

Provide labor services and materials to install temporary power feed for HWP 1, 2 and CHW-1, to allow HVAC contractor to energize and

flush out the heating system.

Itemized Breakdown

Description Qty Net Price UM Materials ($) Labor Total Hours
Labor 10/2/21 1.00 0.0000 E 0.000 8.000 8.000
30A 3P 480V Circuit Breaker 3.00 175.5000 E 526.500 0.000 0.000
#10/3 MC Cable 120.00 2.0750 E 249.000 0.000 0.000
MC Connectors 6.00 1.0700 E 6.420 0.000 0.000
Tie Wraps 25.00 0.1068 E 2.670 0.000 0.000
Phase Totals 784.59 8.00
Totals 784.59 8.00
Tax 0.00
Materials with Tax 784.59
Summary
Itemized Breakdown Total 784.59
Electrical Journeyman Overtime (8.0000 hrs @ $134.85/ hr) 1,078.80
1,078.80
Labor Burden ($1,078.80 @ 30.00%) 323.64
323.64
Overhead & Profit ($2,187.03 @ 10.00%) 218.70
218.70
Bond ($2,405.73 @ 0.61%) 14.67
T aer
557.01
Total $2,420.40

CBPO1.rpt

Page 1 of 1
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INVOICE

!

WAYNE J
GRIFF il\I!NIg.LEC’I‘RIC
116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251
MA LIC. A8999, 4536A1

MR. CHRIS WEBER

Sold To: CONSIGLI CONSTRUCTION COMPANY, INC.
72 SUMNER STREET
MILFORD, MA 01757

Work Done At: ARLINGTON HIGH SCHOOL

869 MASS AVENUE
ARLINGTON, MA 02476

JOB NO. PO Nbr Terms PLEASE REMIT BY Invoice Date
02698-00-20 Net 30 Days INVOICE NUMBER P0072 11/18/2021
DESCRIPTION OF WORK:

RE: Job#2698- Arlington High School
Proposal#P0072

As directed via email on 10/21/2021, provide labor services and materials to install temporary power to Chilled Water Pump
CHWP-7 so the heating system can be flushed out.

INVOICE TOTAL 5,069.64

Terms: Net 30 Days with 1.5% Interest on all Unpaid Balance over 30 days
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November 19, 2021

VIA EMAIL ONLY: cweber@consigli.com

Mr. Chris Weber, Project Manager
Consigli Construction Company, Inc.
72 Sumner Street

Milford, MA 01757

RE: Job #2698 - Arlington High School, Arlington, MA
Proposal #72

Dear Mr. Weber:

In accordance with the field change order signed by your authorized representative, Thomas
DeRosa, the contract should be modified to include the following revision per our enclosed detailed
backup:

DESCRIPTION OF WORK:

As directed via email on October 21, 2021, provide labor services and materials to install temporary
power to Chilled Water Pump CHWP-7 so the heating system can be flushed out.

The material pricing enclosed is based on industry recognized standardized unit rates obtained from
R.S. Means, as agreed to for your review, approval and acceptance. The labor hours are as signed
for and acknowledged by your on-site representative.

Total $ 5,069.64

Please issue a written change order as the work above has been completed. The value included in
this field change order does not include any amounts for changes in the sequence of work,
disruptions, interference and/or impacts, and the right is expressly reserved to recover any and all of
these related items prior to any final settlement of this contract. The working relationship between
your company and ours shall be in accordance with our mutually agreed to contract form.

Corporate Headquarters: Regional Offices:

116 Hopping Brook Road 296 Cahaba Valley Parkway 1950 Evergreen Boulevard 2310 Presidential Drive 9801-C Southern Pine Boulevard
Holliston, MA 01746 Pelham, AL 35124 Suite 300 Suite 101 Charlotte, NC 28273

Phone: (508) 429-8830 Phone: (205) 733-8848 Duluth, GA 30096 Durham, NC 27703

Fax: (508) 429-7825 Fax: (205) 733-8107 Phone:  (678) 417-9377 Phone: (919) 627-9724 Phone: (704) 522-3851

! Fax: (678) 417-9373 Fax:  (919) 627-9727 Fax: (704) 522-3856

MA A8999 NH 4223M VT EM3303 CT ELC.0201601-E1 RI AC004946 ME MC60017598 AL 16318 GA EN213065 NC U.32115

MA 4536A1 www.waynejgriffinelectric.com
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If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-
5313 or wpease@wijgei.com.

Very truly yours,

WAYNE J. GRIFFIN ELECTRIC, INC.

A

Wayne A. Pease
Senior Project Manager

WP/kab

ACKNOWLEDGMENT: The contract modifications stated for the above field change are
acceptable for the work already performed. The value of the work completed to the date of the next
requisition may be billed on that requisition.

Date: Authorized Signature:

cc: John LaMarre, Senior Project Manager, Consigli Construction Company, Inc.,
JLaMarre@consigli.com
George Gray, Project Engineer, Wayne J. Griffin Electric, Inc.
Jeremiah Kimball, Project Foreman, Wayne J. Griffin Electric, Inc.
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CCN#: P-0072, Slip 347 CHWP-7 Temp Feed
Date: 11/12/2021

Project Name: Arlington High School

Project Numbe 02698-00-20

Page Number: 1

116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251

Work Description

As directed via email on 10/21/2021, provide labor services and materials to install temporary power to Chilled Water Pump CHWP -7 so the
heating system can be flushed out.

Itemized Breakdown

Description Qty Net Price UM Materials ($) Labor Total Hours
Labor 10/23/20 1.00 0.0000 E 0.000 16.000 16.000
30A/3P/480V Ciruit Breaker 1.00 121.4300 E 121.430 0.000 0.000
#10/3 MC Cable 600.00 2.7534 E 1,652.040 0.000 0.000
MC Connectors 2.00 0.9500 E 1.900 0.000 0.000
Tie Wraps 100.00 0.0057 E 0.570 0.000 0.000
Phase Totals 1,775.94 16.00
Totals T s, T 1600
Tax 0.00
Materials with Tax ﬁ
Summary
Itemized Breakdown Total 1,775.94
Electrical Journeyman Overtime (16.0000 hrs @ $134.85/ hr) 2,157.60
2,157.60
Labor Burden ($2,157.60 @ 30.00%) 647.28
647.28
Overhead & Profit ($4,580.82 @ 10.00%) 458.08
458.08
Bond ($5,038.90 @ 0.61%) 30.74
T 3o
1,136.10
Total $5,069.64

CBPO1.rpt Page 1 of 1
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WAYNE J. GRIFFIN ELECTRIC INC,

WORK AUTHORIZATION

116 HOPPING BROOK ROAD Check one:
HOLLISTON, MA 01746 Page (1) of (1) Time&Materical [
TEL: 508-429-8830 FAX 508-429-7825 Reference Number: Service Division ]
Consigli Temp out feed for CHWP-7 for PJK to energizes and Other - Specify O
72 Sumner Street fiush out heating system. Emergency Call
Milford IMA, 01757 Customer PO
PREWQRK AUTHORIZATION Thomas DeRosa, VIA EMAIL DATED 10/21/2021 nate: 10-21-21
AUTHORIZED SIGNATURE:
YOU ARE HERERY AUTHORIZED TO PERFORM THE ABOVE ADDITIONAL WORK UNDER THE SAME CONDITIONS AS SPECIFIED N THE ORIGINAL CONTRACT PROPOSAL UNLESS OTHERWISE STIPULATED.
MATERIAL AND LABOR BREAKDOWN
113 pole 30-amp breaker 480v
600110-3 MC
2|mc connectors
10G|tie wraps
TIME AND LABOR RECORD
Worker: Date: Hours: Waorker: Date: Hours: Worker: Date: Hours Total Man
Hours

Marenglen Demiri

10/23/2021 8

Keith Belanger

10/23/2021 8

Electronic copy on file

Fost work Authorized Signature

&\\(\\ OATE:

The Labor and materials listed abave are accurate and the work was completed satisfactorily
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INVOICE

!

WAYNE J
GRIFF il\I!NIg.LEC’I‘RIC
116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251
MA LIC. A8999, 4536A1

MR. CHRIS WEBER

Sold To: CONSIGLI CONSTRUCTION COMPANY, INC.
72 SUMNER STREET
MILFORD, MA 01757

Work Done At: ARLINGTON HIGH SCHOOL

869 MASS AVENUE
ARLINGTON, MA 02476

JOB NO. PO Nbr Terms PLEASE REMIT BY Invoice Date
02698-00-20 Net 30 Days INVOICE NUMBER P0073 11/18/2021
DESCRIPTION OF WORK:

RE: Job#2698- Arlington High School
Proposal#P0073

As directed under CR 243, provide labor services and materials to install a temporary feed to the Boiler Pump to allow for
the flushing of the heating system.

INVOICE TOTAL 4,162.87

Terms: Net 30 Days with 1.5% Interest on all Unpaid Balance over 30 days
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November 19, 2021

VIA EMAIL ONLY: cweber@consigli.com

Mr. Chris Weber, Project Manager
Consigli Construction Company, Inc.
72 Sumner Street

Milford, MA 01757

RE: Job #2698 - Arlington High School, Arlington, MA
Proposal #73

Dear Mr. Weber:

In accordance with the field change order signed by your authorized representative, Thomas
DeRosa, the contract should be modified to include the following revision per our enclosed detailed
backup:

DESCRIPTION OF WORK:

As directed under CR-243, provide labor services and materials to install a temporary feed to the
Boiler Pump to allow for the flushing of the heating system.

The material pricing enclosed is based on industry recognized standardized unit rates obtained from
R.S. Means, as agreed to for your review, approval and acceptance. The labor hours are as signed
for and acknowledged by your on-site representative.

Total $ 4,162.87

Please issue a written change order as the work above has been completed. The value included in
this field change order does not include any amounts for changes in the sequence of work,
disruptions, interference and/or impacts, and the right is expressly reserved to recover any and all of
these related items prior to any final settlement of this contract. The working relationship between
your company and ours shall be in accordance with our mutually agreed to contract form.

Corporate Headquarters: Regional Offices:

116 Hopping Brook Road 296 Cahaba Valley Parkway 1950 Evergreen Boulevard 2310 Presidential Drive 9801-C Southern Pine Boulevard
Holliston, MA 01746 Pelham, AL 35124 Suite 300 Suite 101 Charlotte, NC 28273

Phone: (508) 429-8830 Phone: (205) 733-8848 Duluth, GA 30096 Durham, NC 27703

Fax: (508) 429-7825 Fax: (205) 733-8107 Phone:  (678) 417-9377 Phone: (919) 627-9724 Phone: (704) 522-3851

! Fax: (678) 417-9373 Fax:  (919) 627-9727 Fax: (704) 522-3856

MA A8999 NH 4223M VT EM3303 CT ELC.0201601-E1 R1 AC004946 ME MC60017598 AL 16318 GA EN213065 NC U.32115
MA 4536A1 www.waynejgriffinelectric.com
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If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-
5313 or wpease@wijgei.com.

Very truly yours,

WAYNE J. GRIFFIN ELECTRIC, INC.

C S o

Wayne A. Pease
Senior Project Manager

WP/kab

ACKNOWLEDGMENT: The contract modifications stated for the above field change are

acceptable for the work already performed. The value of the work completed to the date of the next
requisition may be billed on that requisition.

Date: Authorized Signature:

cc: John LaMarre, Senior Project Manager, Consigli Construction Company, Inc.,
JLaMarre@consigli.com
George Gray, Project Engineer, Wayne J. Griffin Electric, Inc.
Jeremiah Kimball, Project Foreman, Wayne J. Griffin Electric, Inc.
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CCN#: P-0073, Slip 352 CR 243 Boiler Pump Temp Fe
Date: 11/12/2021

Project Name: Arlington High School

Project Numbe 02698-00-20

Page Number: 1

116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251

Work Description

As directed under CR 243, provide labor services and materials to install a temporary feed to the Boiler Pump to allow for the flushing of
the heating system.

Itemized Breakdown

Description Qty Net Price UM Materials ($) Labor Total Hours
Labor 10/9/20 1.00 0.0000 E 0.000 16.000 16.000
30A/3P/250V Ciruit Breaker 1.00 128.4000 E 128.400 0.000 0.000
#10/3 MC Cable 300.00 2.7534 E 826.020 0.000 0.000
MC Connectors 2.00 0.9500 E 1.900 0.000 0.000
Tie Wraps 50.00 0.0056 E 0.280 0.000 0.000
Phase Totals 956.60 16.00
Totals 956.60 16.00
Tax 0.00
Materials with Tax ﬁ
Summary
Itemized Breakdown Total 956.60
Electrical Journeyman Overtime (16.0000 hrs @ $134.85/ hr) 2,157.60
2,157.60
Labor Burden ($2,157.60 @ 30.00%) 647.28
647.28
Overhead & Profit ($3,761.48 @ 10.00%) 376.15
376.15
Bond ($4,137.63 @ 0.61%) 25.24
IPTYY!
1,048.67
Total $4,162.87
CBPO1.rpt

Page 1 of 1
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INVOICE

!

WAYNE J
GRIFF il\I!NIg.LEC’I‘RIC
116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251
MA LIC. A8999, 4536A1

MR. CHRIS WEBER

Sold To: CONSIGLI CONSTRUCTION COMPANY, INC.
72 SUMNER STREET
MILFORD, MA 01757

Work Done At: ARLINGTON HIGH SCHOOL

869 MASS AVENUE
ARLINGTON, MA 02476

JOB NO. PO Nbr Terms PLEASE REMIT BY Invoice Date
02698-00-20 Net 30 Days INVOICE NUMBER P0076 11/25/2021
DESCRIPTION OF WORK:

RE: Job#2698- Arlington High School
Proposal#P0076

As directed under CR 213, provide overtime labor services and materials to provide branch power and connections for (2)
two temporary heaters.

INVOICE TOTAL 10,300.43

Terms: Net 30 Days with 1.5% Interest on all Unpaid Balance over 30 days
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November 29, 2021

VIA EMAIL ONLY: cweber@consigli.com

Mr. Chris Weber, Project Manager
Consigli Construction Company, Inc.
72 Sumner Street

Milford, MA 01757

RE: Job #2698 - Arlington High School, Arlington, MA
Proposal #76

Dear Mr. Weber:

In accordance with the field change order signed by your authorized representative, Dave
Dockendorf, the contract should be modified to include the following revision per our enclosed
detailed backup:

DESCRIPTION OF WORK:

As directed under CR-213, provide overtime labor services and materials to provide branch power
and connections for two (2) temporary heaters.

The material pricing enclosed is based on industry recognized standardized unit rates obtained from
R.S. Means, as agreed to for your review, approval and acceptance. The labor hours are as signed
for and acknowledged by your on-site representative.

Total $ 10,300.43

Please issue a written change order as the work above has been completed. The value included in
this field change order does not include any amounts for changes in the sequence of work,
disruptions, interference and/or impacts, and the right is expressly reserved to recover any and all of
these related items prior to any final settlement of this contract. The working relationship between
your company and ours shall be in accordance with our mutually agreed to contract form.

Corporate Headquarters: Regional Offices:

116 Hopping Brook Road 296 Cahaba Valley Parkway 1950 Evergreen Boulevard 2310 Presidential Drive 9801-C Southern Pine Boulevard
Holliston, MA 01746 Pelham, AL 35124 Suite 300 Suite 101 Charlotte, NC 28273

Phone: (508) 429-8830 Phone: (205) 733-8848 Duluth, GA 30096 Durham, NC 27703

Fax: (508) 429-7825 Fax: (205) 733-8107 Phone:  (678) 417-9377 Phone: (919) 627-9724 Phone: (704) 522-3851

! Fax: (678) 417-9373 Fax:  (919) 627-9727 Fax: (704) 522-3856

MA A8999 NH 4223M VT EM3303 CT ELC.0201601-E1 R1 AC004946 ME MC60017598 AL 16318 GA EN213065 NC U.32115
MA 4536A1 www.waynejgriffinelectric.com
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If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-
5313 or wpease@wijgei.com.

Very truly yours,

WAYNE J. GRIFFIN ELECTRIC, INC.

W

Wayne A. Pease
Senior Project Manager

WP/kab

ACKNOWLEDGMENT: The contract modifications stated for the above field change are
acceptable for the work already performed. The value of the work completed to the date of the next
requisition may be billed on that requisition.

Date: Authorized Signature:

cc: John LaMarre, Senior Project Manager, Consigli Construction Company, Inc.,
JLaMarre@consigli.com
George Gray, Project Engineer, Wayne J. Griffin Electric, Inc.
Jeremiah Kimball, Project Foreman, Wayne J. Griffin Electric, Inc.




2153

116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251

CCN#:

Date:

Project Name:
Project Numbe

Page Number:

CCC - CR243A

P-0076, CR 213 Power for Temp Heaters

11/23/2021
Arlington High School

02698-00-20

Work Description

As directed under CR 213, provide Premium Time labor services and materials to provide power for (2) temporary heaters.

Itemized Breakdown

Description Qty Net Price UM Materials ($) Labor Total Hours
Labor 11/2/21 - 11/3/21 1.00 0.0000 E 0.000 35.000 35.000
#2-4 SER Aluminum 400.00 2.8899 E 1,155.960 0.000 0.000
#12/2 Romex 1,000.00 0.8788 E 878.800 0.000 0.000
100A/3P/600V Disconnect 1.00 330.0000 E 330.000 0.000 0.000
100A/3P/600V Breaker 1.00 754.0000 E 754.000 0.000 0.000
1-1/4 SER Connecter 4.00 3.2100 E 12.840 0.000 0.000
4" Square Box 4.00 5.2000 E 20.800 0.000 0.000
4" Square Cover 2.00 0.8100 E 1.620 0.000 0.000
Red Wirenuts 10.00 0.0700 E 0.700 0.000 0.000
#12 Ground Screw Pigtails 4.00 0.9300 E 3.720 0.000 0.000
Romex Connecter 8.00 0.6063 E 4.850 0.000 0.000
Single Pole Switch 2.00 2.9600 E 5.920 0.000 0.000
Switch Mulberry Cover 2.00 1.1850 E 2.370 0.000 0.000
Phase Totals 3,171.58 35.00
Totals 3,171.58 35.00
Tax 0.00
Materials with Tax 3,171.58
Summary
Itemized Breakdown Total 3,171.58
Electrical Foreman Overtime (3.0000 hrs @ $134.85/ hr) 404.55
Electrical Journeyman Overtime (32.0000 hrs @ $134.85/ hr) 4,315.20
4,719.75
Labor Burden ($4,719.75 @ 30.00%) 1,415.92
1,415.92
Overhead & Profit ($9,307.25 @ 10.00%) 930.73
930.73
Bond ($10,237.98 @ 0.61%) 62.45
62.45
2,409.10
Total $10,300.43

CBPO1.rpt

Page 1 of 1
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INVOICE

!

WAYNE J
GRIFF il\I!NIg.LEC’I‘RIC
116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251
MA LIC. A8999, 4536A1

MR. CHRIS WEBER

Sold To: CONSIGLI CONSTRUCTION COMPANY, INC.
72 SUMNER STREET
MILFORD, MA 01757

Work Done At: ARLINGTON HIGH SCHOOL

869 MASS AVENUE
ARLINGTON, MA 02476

JOB NO. PO Nbr Terms PLEASE REMIT BY Invoice Date
02698-00-20 Net 30 Days INVOICE NUMBER P0093 12/28/2021
DESCRIPTION OF WORK:

RE: Job#2698- Arlington High School
Proposal#P0093

As directed in the field under CR 243, provide labor services and materials to open and power fire smoke dampers for
mechanical unit startup scheduled for 11/22/21.

INVOICE TOTAL 3,590.48

Terms: Net 30 Days with 1.5% Interest on all Unpaid Balance over 30 days
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December 29, 2021

VIA EMAIL ONLY: cweber@consigli.com

Mr. Chris Weber, Project Manager
Consigli Construction Company, Inc.
72 Sumner Street

Milford, MA 01757

RE: Job #2698 - Arlington High School, Arlington, MA
Proposal #93

Dear Mr. Weber:

In accordance with the field change order signed by your authorized representative, the contract
should be modified to include the following revision per our enclosed detailed backup:

DESCRIPTION OF WORK:

As directed in the field under CR-243, provide labor services and materials to open and power fire
smoke dampers for mechanical unit startup scheduled for November 22, 2021.

The material pricing enclosed is based on industry recognized standardized unit rates obtained from
R.S. Means, as agreed to for your review, approval and acceptance. The labor hours are as signed
for and acknowledged by your on-site representative.

Total $ 3,590.48

Please issue a written change order as the work above has been completed. The value included in
this field change order does not include any amounts for changes in the sequence of work,
disruptions, interference and/or impacts, and the right is expressly reserved to recover any and all of
these related items prior to any final settlement of this contract. The working relationship between
your company and ours shall be in accordance with our mutually agreed to contract form.

Corporate Headquarters: Regional Offices:

116 Hopping Brook Road 296 Cahaba Valley Parkway 1950 Evergreen Boulevard 2310 Presidential Drive 9801-C Southern Pine Boulevard
Holliston, MA 01746 Pelham, AL 35124 Suite 300 Suite 101 Charlotte, NC 28273

Phone: (508) 429-8830 Phone: (205) 733-8848 Duluth, GA 30096 Durham, NC 27703

Fax: (508) 429-7825 Fax: (205) 733-8107 Phone:  (678) 417-9377 Phone: (919) 627-9724 Phone: (704) 522-3851

! Fax: (678) 417-9373 Fax:  (919) 627-9727 Fax: (704) 522-3856

MA A8999 NH 4223M VT EM3303 CT ELC.0201601-E1 R1 AC004946 ME MC60017598 AL 16318 GA EN213065 NC U.32115
MA 4536A1 www.waynejgriffinelectric.com



I\/ygghris Weber _
Delcember 29, 2021 CCC - CR243A
Page 2

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-
5313 or wpease@wijgei.com.

Very truly yours,

WAYNE J. GRIFFIN ELECTRIC, INC.

LN s

Wayne A. Pease
Senior Project Manager

WP/kab

ACKNOWLEDGMENT: The contract modifications stated for the above field change are
acceptable for the work already performed. The value of the work completed to the date of the next
requisition may be billed on that requisition.

Date: Authorized Signature:

cc: John LaMarre, Senior Project Manager, Consigli Construction Company, Inc.,
JLaMarre@consigli.com
George Gray, Project Engineer, Wayne J. Griffin Electric, Inc.
Jeremiah Kimball, Project Foreman, Wayne J. Griffin Electric, Inc.
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CCN#: P-0093, CR 243 Power F/S Dampers for Start-L
Date: 12/21/2021

Project Name: Arlington High School

Project Numbe 02698-00-20

Page Number: 1

116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251

Work Description

As directed in the field under CR 243, provide labor services and materials to open and power fire smoke dampers for mechanical unit
startup scheduled for 11/22/21.

Itemized Breakdown

Description Qty Net Price UM Materials ($) Labor Total Hours
Labor 11/20/21 1.00 0.0000 E 0.000 24.000 24.000
12-2 Romex 500.00 0.8788 E 439.400 0.000 0.000
Phase Totals 439.40 24.00
Totals 439.40 24.00
Tax 0.00
Materials with Tax ﬁ
Summary
Itemized Breakdown Total 439.40
Electrical Journeyman (24.0000 hrs @ $89.90/ hr) 2,157.60
2,157.60
Labor Burden ($2,157.60 @ 30.00%) 647.28
647.28
Overhead & Profit ($3,244.28 @ 10.00%) 324.43
324.43
Bond ($3,568.71 @ 0.61%) 21.77
21.77
993.48
Total $3,590.48
CBPO1.rpt

Page 1 of 1
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2153 CCC-CR317R1
Est. rgos
Change Request
To: Jim Burrows Number: CR317
Skanska USA Building Inc. Date: 12/23/21
253 Summer Street Job: 2153 Arlington High School
Boston, MA 02210 Phone:

Ph: 617-574-1524 Fax: 617-574-1399

Description: ASI-187 - Misc. Steel Revisions Bldgs A, B, C_Sub. 011222
Source: ASI # 187

We offer the following specifications and pricing to make the changes as described below:

**CR317R1 includes revised Trimax pricing and responses to associated HMFH/FBRA Review comments on CR317.

CR317 includes costs associated with ASI-187 - Misc. Steel Revisions Bldgs. A, B, C dated 11/22/21 issued by HMFH. Please see
attached Trimax pricing for itemized schedule of added/deleted members and associated tonnage.

Assumptions & Qualifications:

- Costs associated with Overtime/Acceleration are not included

- Costs associated with masonry/roof blocking/roofing are not included

- CCC has proceeded with this scope in order to maintain project schedule

Description Labor Material Equipment Subcontract Other Price
TX-COR-1021R1 dated 2/2/22 $3,826.81 $3,826.81
Subtotal: m

Bond (.75%) $3,826.81 $28.70

General Liability (1.2%) $3,826.81 $45.92

Subguard (1.4%) $3,826.81 $53.58

OH&P (5% subs, 10% self perform) $3,955.01 $197.75

Total: m

[T SCHEDULE IMPACT
IX We have proceeded with this change to achieve schedule.
[ As directed, we will not proceed with this change until formal direction from OWNER is received.

Consigli Construction Co., Inc.

ARCHITECT CONTRACTOR OWNER
72 Sumner Street
Milford, MA 01757 -

M —

(Signature) (Signature) (Signature/
John LaMarre
Arthur Duffy Jim Burrows
By By By
02/05/2022 210522 2/7/2022
Date Date Date
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Consigli Construction Co., Inc.

Construction Managers and General Contractors
72 Sumner Street, Milford MA 01757 e phone: 508-473-2580 e fax: 508-473-3588 e web: www.consigli.com
Hartford CT e Washington DC e Portland ME e Boston MA e Milford MA e Albany NY e New York NY e Pleasant Valley NY e Ronkonkoma NY
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2153

CONSIGLI

Est. rgos
Change Request
To: Jim Burrows Number: CR317
Skanska USA Building Inc. Date: 12/23/21
253 Summer Street Job: 2153 Arlington High School
Boston, MA 02210 Phone:

Ph: 617-574-1524 Fax: 617-574-1399

Description: ASI-187 - Misc. Steel Revisions Bldgs A, B, C_Sub. 011222
Source: ASI # 187

We offer the following specifications and pricing to make the changes as described below:

CCC-CR317R1

RECEIVED

01.14.2022

FOLEY BUHL ROBERTS
& ASSOCIATES, INC.

FBRA Review
comments in red/yellow.
01/25/2022

HMFH comments

CR317 includes costs associated with ASI-187 - Misc. Steel Revisions Bldgs. A, B, C dated 11/22/21 issue H see
attached Trimax pricing for itemized schedule of added/deleted members and associated tonnage.
Assumptions & Qualifications:
- Costs associated with Overtime/Acceleration are not included
- Costs associated with masonry/roof blocking/roofing are not included
- CCC has proceeded with this scope in order to maintain project schedule
Description Labor Material Equi nt ubcontract Other Price
TX-COR-1021 dated 1/12/22 $3,489.11 $3,489.11
Subtotal: $3,489.11
nd %) $3,489.11 $26.17
2%) $3,489.11 $41.87
Subguard (1.4%) $3,489.11 $48.85
H& subs, 10% self perform) $3,606.00 $180.30
Total: $3,786.30
[T SCHEDULE IMPACT
IX We have proceeded wi e to achieve schedule.
[ As directed, we will not pro ith this change until formal direction from OWNER is received.
Consigli Construction Co., Inc.
ARCHITECT CONTRACTOR OWNER
72 Sumner Street
(Signature) (Signature) (Signature)
JohnLaMargohn LaMarre
By By By
011222
Date Date Date
Page 1 of 1

Consigli Construction Co., Inc.
Construction Managers and General Contractors

72 Sumner Street, Milford MA 01757 e phone: 508-473-2580 e fax: 508-473-3588 e web: www.consigli.com
Hartford CT e Washington DC e Portland ME e Boston MA e Milford MA e Albany NY e New York NY e Pleasant Valley NY e Ronkonkoma NY



CCC: Received 11.22.21 - ASI 187 Misc. Steel Revisions (BLDG A,B,C)

2153 CCC-CR317R1
ARCHITECT’S SUPPLEMENTAL INSTRUCTIONS F H
ASI. 187 OFFICE. (617) 492 2200
- FAX. (617) 876 9775
date: 11.22.2021 130 Bishop Allen Drive
Cambridge, MA 02139
subject: Misc Steel Revisions Part s, b,c N
to: Chris Weber from: Arthur Duffy
projectid: 408417
project: Arlington High School
distribution: Skanska O Consigli
HMFH Architects Other: FBRA
reference: Drawings: S2.1a, S2.2b, S2.2¢, S2.3b, S6.2.1, S6.2.12,S7.2.4

attachments: Sketches SKS-274 to SKS-278

The Work shall be carried out in accordance with the following Supplemental Instructions issued in
accordance with the Contract Documents without change in Contract Sum or Contract Time. Proceeding
with the Work in accordance with these instructions indicates your acknowledgement that there will be
no change in the Contract Sum or Contract time.

Miscellaneous Revisions to steel Part a,b and c.
Revisions will be annotated on steel shop drawings that have not yet been returned (seq 46).
See comments on sketches for previous sequence pieces affected.

HMFH ARCHITECTS
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CCC: Received 11.22.21 - ASI 187 Misc. Steel Revisions (BLDG A,B,C)
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UPPER FIRST FLOOR FRAMING PLAN - PART A

2153
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CCC: Received 11.22.21 - ASI 187 Misc. Steel Revisions (BLDG A,B,C)
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SECOND FLOOR FRAMING PLAN - PART C




CCC: Received 11.22.21 - ASI 187 Misc. Steel Revisions (BLDG A,B,C)
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BuhlRoberts
& ASSOCIATES INC
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(I Fole
structural -
engineers

2150 Washington St.

T 617-527-9600
F 617-527-9606

ASI| 187

DRAWING NUMBER

Newton MA 02462

www.fbra.com

CC-CR317R1

SKS

276

JOB NUMBER

2017172

Massachusetts Avenue, Arlington, Massachusetts

Revision to Section 1/57.2.4 - Updated hoist beam

CHECKED: JEG

DRAWN: JEG
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CCC: Received 11.22.21 - ASI 187 Misc. Steel Revisions (BLDG A,B,C)
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| —Folc
structural -
engineers
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F 617-527-9606

CC-CR317R1

SKS

DRAWING NUMBER

277

JOB NUMBER

2017172

Massachusetts Avenue, Arlington, Massachusetts

ARLINGTON HIGH SCHOOL

Revision to Part B 2nd Floor - Updated Framing at
Pilaster b7.3-bBB and New Section 3/56.2.12

DRAWN: JEG ~ CHECKED: LBW

DATE: 11/18/21

SCALE: Asindicated

HMFH ARCHITECTS

130 Bishop Allen Drive

HM
F H

Cambridge, MA 02139

617 492 2200

@HMFHarch hmfh.com




CCC: Received 11.22.21 - ASI 187 Misc. Steel Revisions (BLDG A,B,C)

2153

Revision to RA and HSS lengths

which was marked be R&R

EXPANSION JOIN

ﬂ b101

WIND POST

SECOND FLOOR FRAMING PLAN - PART B

1/8" = 1-0"

' n (to be coordinated with facade EJ location)
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THIRD FLOOR FRAMING PLAN -

ASI

‘ $2.3b

4

Revision to RA and HSS length.
(to be coordinated with facade

EJ location)

Affects Seq 33 piece 33B40

which was marked be R&R

PART B

1/8" = 1-0"

BuhlRoberts
ASSOCIATES INC

y&

(I Fole
structural -
engineers

2150 Washington St.

T 617-527-9600
F 617-527-9606

Newton MA 02462

ASI| 187

DRAWING NUMBER

www.fbra.com

CC-CR317R1

SKS

273

JOB NUMBER

2017172

Massachusetts Avenue, Arlington, Massachusetts

Revisions to Part B 2nd Floor and 3rd Floor - Extended

DRAWN: JEG ~ CHECKED: JEG
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Trimax

ACIER | STEEL

2022-01-11 21008

CCC - CR317R1

TX-COR-1021 (ASI-187)
CHANGE ORDER REQUEST

ARLINGTON PHASE 2 & 3

Date Folder Project

CONSIGLI CONSTRUCTION CO INC.

Client

Description

Cost adjustments for ASI-187

CODE H QUANTITY

DESCRIPTION ITEM UNIT PRICE PRICE

444,0lbs  Steel - NM 1,35 599,40

2,0hrs  Fabrication - NM 85,00 170,00

,2hrs |nstallation -NM 1 650,00 330,00

322,0lbs  Galvanisation - NM 0,45 144,90

19,0hrs  Drafting - NM 65,00 1 235,00

5,0hrs  Engineering - NM 120,00 600,00

1,0 Bonding - NM 26,00 26,00

3,0hrs  Coordination - NM 110,00 330,00

4440t Site Transport - NM 0,10 44,40

PRICE GOOD FOR 10 DAYS SUBTOTAL (USD): 347892

If a P.O. is necessary to proceed with the above mentionned work, please forward 10,0% overhead&Profit : 347,89

immediatly via fax before beginning of work. If we do not receive a P.O. we will

consider that you accept our price and that you authorize us to perform the extra

work wich will be fully paid and compasated. 3 826,81

TOTAL (USD):

Trimax Project Manager (Vincent Leduc)

CONSIGLI CONSTRUCTION CO INC.



2153

Arlington High School
TX-COR-1021 - ASI-187

CCC-CR317R1

EXTRA CREDIT
Location Qry Description length (FT) | Total weight Qry Description length (FT) | Total weight Comments

SKS274
1-L6x4x1/2 Added 1 L6x4x1/2 17,9 18 322,20 Galv
SKS-275
1-W12x16 Changed to W12x19 1 W12x 19 16 304,00 1 W12x 16 16 256,00

2 1

Total: 626,20 Total: 256,00
Matérial loss: 74,04

444,24




Trimax

oEueEnc cmoncror TX-COR-1021 (ASI-187)
CHANGE ORDER REQUEST
2022-01-11 21008 ARLINGTON PHASE 2 & 3
Date Folder Project

CONSIGLI CONSTRUCTION CO INC.
Client

Description

Cost adjustments for ASI-187

CODE H QUANTITY DESCRIPTION EM UNIT PRICE PRICE ‘

444,0lbs  Steel - NM 1,35 599,40
2,0hrs  Fabrication - NM 85,00 170,00
,21ton  Installation -NM 115,00 23,00
322,0lbs  Galvanisation - NM / 0,45 144,90
19,0hrs  Drafting - NM 65,00 1 235,00
5,0hrs  Engineering - N 120,00 600,00
1, Bonding - 26,00 26,00
this change? 444,0tr NM 0,10 44,40
Yes
Installation typically
has a unit price of Yes, should be
16507 Is this a $1650/ton.
mistake?
Check hours or aftng 214 | Do not appy “ypccar
mogre than %x e tegel cost? Fabrication/Installation/Drafting/Engineering
Endineering cost ISS e sasm-e cost/tonnage to the SKS-275 tonnage because the
9 9 change in steel size has negligible impact these items.
as the steel cost?
- - - — - Already the case. Fabrication and install only accounts for
Drafting/engineering/coordination time are added relieving angle on SKS274.
accurate. These are based on actual changes
in ASI and not tonnage.
PRICE GOOD FOR 10 DAYS SUBTOTAL (USD) 317192
If a P.O. is necessary to proceed with the above mentionned work, please forward 10,0% overhead&Profit : 317,19 V
immediatly via fax before beginning of work. If we do not receive a P.O. we will
consider that you accept our price and that you authorize us to perform the extra
work wich will be fully paid and compasated. TOTAL (USD) : 3489,11 V

Trimax Project Manager (Vincent Leduc) CONSIGLI CONSTRUCTION CO INC.



2153

Arlington High School
TX-COR-1021 - ASI-187

CCC-CR317R1

EXTRA
Location QrYy Description length (FT) | Total weight Description Total weight Comments
SKS274
1-L6x4x1/2 Added 1 L6x4x1/2 17,9 18 322,20 Galv
SKS-275
1-W12x16 Changed to W12x19 1 W12x 19 16 304,00 16 256,00
2
Total: 256,00




2153 CCC - CR323

CONSIGLI

Est. rgos

Change Request

To: Jim Burrows Number: CR323
Skanska USA Building Inc. Date: 1/5/22
253 Summer Street Job: 2153 Arlington High School
Boston, MA 02210 Phone:

Ph: 617-574-1524 Fax: 617-574-1399

Description: RFI-582 - Electric Boiler Emergency Disconnect Switch (Building E/B)_T&M_Sub. 020922
Source: RFI| # 582

We offer the following specifications and pricing to make the changes as described below:

CR323 includes costs associated with RFI-582 - Electric Boiler Emergency Disconnect Switch Bldg. E-B response dated 1/4/22
issued by HMFH. Per RFI-582 direction, WJGEI furnished/installed (3) EPO switches at Mechanical Room S2-14 (Bldg. E) in
locations as directed on T&M basis. Please see attached pricing and associated backup for additional information.

Assumptions & Qualifications:

- CCC has proceeded with this scope change in order to maintain project schedule

- CR323 includes costs associated with F&lI of EPO switches in Bldg E Locations only. Bldg. B locations to be submitted under
separate cover.

- Costs associated with patching/repair of adjacent finishes are not included

Description Labor Material Equipment Subcontract Other Price
WJGEI - Proposal #110 dated 2/3/22 $6,018.92 $6,018.92
Subtotal: m

Bond (.75%) $6,018.92 $45.14

General Liability (1.2%) $6,018.92 $72.23

Subguard (1.4%) $6,018.92 $0.00

OH&P (5% subs, 10% self perform) $6,136.29 $306.81

Total: m

[T SCHEDULE IMPACT
IX We have proceeded with this change to achieve schedule.
[ As directed, we will not proceed with this change until formal direction from OWNER is received.

Consigli Construction Co., Inc.
ARCHITECT CONTRACTOR OWNER
72 Sumner Street

(Signature) (Signature) (Signature)
John LaMarre /
Arthur Duffy Jim Burrows
By By By
02/14/2022 2/8/22 2/15/2022
Date Date Date

Page 1 of 1
Consigli Construction Co., Inc.

Construction Managers and General Contractors
72 Sumner Street, Milford MA 01757 e phone: 508-473-2580 e fax: 508-473-3588 e web: www.consigli.com
Hartford CT e Washington DC e Portland ME e Boston MA e Milford MA e Albany NY e New York NY e Pleasant Valley NY e Ronkonkoma NY
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Project: 24533 Arlington High School e CCRFFI3

869 Massachusetts Avenue n ﬂ582

Arlington, Massachusetts 02476 g PR
CONSIGLI

Est. 1905

Electric Boiler Emergency Disconnect Switch (Building E/B) (PJK RFI
#75)

TO: Stephanie MacNeil (HMFH Architects) FROM: Kevin Samya (Consigli Construction Co., Inc.)
Arthur Duffy (HMFH Architects) 72 Sumner Street

Milford, Massachusetts 01757

DATE INITIATED: 12/22/2021 STATUS: Open

LOCATION: DUE DATE: 12/27/2021

COST CODE: REFERENCE: PJK RFI #75

COST IMPACT: TBD SCHEDULE IMPACT: TBD

DRAWING NUMBER: M4.1, E2.2e, E2.0b SPEC SECTION: 230000 - Heating, Ventilating, and Air

Conditioning (HVAC)
RECEIVED FROM:  William Gray (P.J. Kennedy & Sons)

COPIES TO:

CA Bala (Bala Consulting Engineers), Gil Castera (Bala), Victoria Clifford (Skanska USA Inc.), Greg Cmar (Interval Data Systems), Patrick Condon
(Consigli Construction Co., Inc.), Ken Davis (Bala Consulting Engineers), Tom DeRosa (Consigli Construction Co., Inc.), David Dockendorf
(Consigli Construction Co., Inc.), Arthur Duffy (HMFH Architects), Jim Fikiet (Skanska USA Inc.), Ryan Flynn (Bala Consulting Engineers),
Vianely Franco (HMFH Architects), Kevin Fuller (Interval Data Systems), Mike Gagne (Interval Data Systems), Bill Gnerre (Interval Data Systems),
George Hines (Bala Consulting Engineers), William Lentz (Bala Consulting Engineers), Stephanie MacNeil (HMFH Architects), Chuck McWilliams
(Consigli Construction Co., Inc.), Reid Mullett (Rist-Frost-Shumway Engineering (RFS)), Brandon Mynter (Consigli Construction Co., Inc.), Sy
Nguyen (Skanska USA Inc.), Fran Patnode (Rist-Frost-Shumway Engineering (RFS)), Hal Raymond (Skanska USA Inc.), Richard Rivera (Bala
Consulting Engineers), Kevin Samya (Consigli Construction Co., Inc.), Mason Saunders (Consigli Construction Co., Inc.), Chris Weber (Consigli
Construction Co., Inc.)

Question from Kevin Samya (Consigli Construction Co., Inc.) at 03:12 PM on 12/22/2021

Please reference the attached PJK RFI #75. Please reference HVAC Drawing M4.1 and the associated Electrical Drawings E2.2e and E2.0b.

The Electrical Boilers in Mechanical Room S2-14 require an "Emergency Disconnect Switch" at the exits of the room. Startup of the equipment cannot
be completed until the switch is furnished and installed by a certified electrician. There is no information in the specifications or drawings identifying
ownership and locations of these devices.

The HVAC Contractor has proposed (2) device locations in the attached document that need to be confirmed acceptable by AHJ. Design team to
provide insight on devices.

Please Note - Mechanical Room S1-08 on Level 1 of Building B also has an Electric Boiler that requires the same "Emergency Disconnect Switch".

Attachments:
RFI1 #582 - Electric Boiler Emergency Disconnect Switch (Building E-B) (PJK RFI #75).pdf

Awaiting an Official Response

All Replies:

Emergency Disconnect Switches for Electric Boilers are required and should be added at both Mechanical Rooms. Refer to attached
Sketches SKE-41A & 41B. Switches shall be push button type with "Emergency Boiler Shut-Down" text on device (by Pilla Electrical
Model BSD120 or equal) installed in approximate locating shown at an elevation of 48" above finished floor. Switches located in
common corridors shall be provided with tamper-proof plastic transparent covers.

J. Ryan Flynn/Ken Davis - BALA
1/04/2022

The switch at Corridor C2-15 is to be located centered within
the width of tile between doors S2-14 and 240.2.

ophanee DD 01/04/2022
BY ”

DATE

Page 1 of 1 72 Sumner Street
Milford, Massachusetts 01757
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SHEET NOTES

(1) CONDUIT AND WIRING TO ASSOCIATED MOTORIZED SHADE CONTROLLER ON THIRD FLOOR.
(2) CONNECT TO HEAT TRAGE GABLE AND CONTROLLER
(3) CONDUIT AND WIRING TO ASSOCIATED MOTORIZED PROJECTION SCREEN

RECEPTACLES FOR FUTURE THEATRICAL LIGHTING; REFER TO ARCHITECTURAL ELEVATIONS
FOR MOUNTING HEIGHT AND EXACT LOCATIONS.

(5) CONNECT TO ATC PANELS

CONNECT TO HEAT TRACE CONTROL PANEL FOR FP MAIN AND PIPING TO TEMPORARY
BRIDGE

(7) SWITCH TO DISCONNECT BOILER WIRE BACK CONTROL PANEL. @

RFI
A A A A A PAPA A A AP A A b S

®
REF. DWG. E2.2e RFI-582

Arlington High School

ENGINEERS

BALA

CCC - CR323

Hiifaa
N
Nt

DRAWING NUMBER

6017442

JOB NUMBER

POWER AND SYSTEMS SECOND FLOOR- MECHANICAL

DATE: 01/04/22 DRAWN: AuthorCHECKED: Checker

SCALE:

HMFH ARCHITECTS
H M | ROOM - RFI 582
FH

Cambridge, MA 02139

130 Bishop Allen Drive
617 492 2200

@HMFHarch hmfh.com




CCC RFI #582 Consigli Construction

Received on 12/20/21
3 . REQUEST FOR INKORMATFION
Patrick J. Kennedy & Sons, k-
MECHANICAL CONTRACTORS Number: 75
39 Gibson Street Date: 12/20/2021
Boston, MA 02122-1222
Ph : (617)265-5535 Phone:
Job: 2020-21 Arlington HS Main Package
To: Kevin Samya
Consgili Construction Co. Inc.
72 Sumner Street
Milford, MA 01757
Ph: 857-300-6900
CC:
Subject: Electric Boiler Emergency Disconnect Switch
Drawing: Spec Section:
Cost Impact: None Schedule Impact: None
Request: Date Required:

The electric boiler requires an "Emergency Disconnect Switch" be installed. Startup cannot be completed until a switch is installed.
Please confirm that electrician can install switch(s) per attached plan. Switch location(s) to be confirmed by AHJ.

Requested by: Bill Gray
Patrick J. Kennedy & Sons, Inc

Response:

Answered by

Company Date

Page 1 of 1
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CCC RFI #582

THIS DRAWING IS PROPERTY OF CLEAVER-BROOKS,INC.
IT IS SUBJECT TO CHANGE WITHOUT NOTICE AND IS NOT TO BE COPIED OR USED IN ANY WAY DETRIMENTAL TO THE COMPANY.
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SCHEMATIC SYMBOLS:

CUSTOMER'S POWER SUPPLY CIRCUIT WITH PROTECTIVE DEVICE AS REQUIRED.
SUGGESTED WIRING: (2) # 500 MCM CU WIRES PER PHASE, PER NEC TABLE 310.15(B)(16),
BASED ON 75°C INSULATION WITH 125% CORRECTION.

MAIN POWER SUPPLY CONNECTION LUGS WILL ACCEPT UP TO (4) # 500 MCM CU WIRES PER
PHASE.

GROUND LUGS, LOCATED ADJACENT TO MAIN POWER CONNECTION LUGS, WILL ACCEPT UP
HEATER CIRCUIT WIRING TO CONTACTORS: # 6 AWG, THHN, 90°C, UL/ICSA

HEATER CIRCUIT WIRING TO HEATERS: # 8 AWG, XLPE, 125°C, UL/CSA

CONTROL CIRCUIT WIRING: # 16 AWG, MTW, 105°C, UL/CSA

STEP CONTROL IS 8-STEP (MASTER) PROGRESSIVE SEQUENCE (SELECTRONIX SLC4000-8).
THERMOCOUPLE WIRE MUST BE RUN IN SEPARATE CONDUIT.

DISCONNECT TERMINAL LUGS PROVIDED TO ACCEPT UP TO (3) # 600 MCM CU WIRES PER
PHASE. (DUMMY FUSES PROVIDED FOR NON-FUSED APPLICATION.)

CONTROL WIRE COLOR LEGEND:
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REVISIONS
01 [ 03/04/21 [ DRN
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CHRIS WEBER

Sold To: CONSIGLI CONSTRUCTION CO.

72 SUMNER STREET
MILFORD, MA 01757

Work Done At: ARLINGTON HIGH SCHOOL

)

(

WAYNE J.
GRIF FININ]é?LECTRIC

116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251

MA LIC. A8999, 4536A1

CCC - CR323

INVOICE

869 MASS AVENUE
ARLINGTON, MA 02476
JOB NO. PO Nbr Terms PLEASE REMIT BY Invoice Date
02698-00-20 Net 30 Days INVOICE NUMBER PO110. 2/3/2022
DESCRIPTION OF WORK:

RE: Job#2698- Arlington High School

Proposal#P0110.

CR323

As directed by RFI #582 under €ER244-1, provide labor services to install an Emergency Discconnect EPO Shut Off in
Building E Mechanical Room S2-14.

INVOICE TOTAL

Terms: Net 30 Days with 1.5% Interest on all Unpaid Balance over 30 days

6,018.92
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WAYNE J,
GRIFFIIVH\ELECTRIC

February 4, 2022

VIA EMAIL ONLY: cweber@consigli.com

Mr. Chris Weber, Project Manager
Consigli Construction Company, Inc.
72 Sumner Street

Milford, MA 01757

RE: Job #2698 - Arlington High School, Arlington, MA
Proposal #110

Dear Mr. Weber:

In accordance with the field change order signed by you, the contract should be modified to include
the following revision per our enclosed detailed backup:

DESCRIPTION OF WORK:

CR323
As directed by RFI #582 under GR-244-1, provide labor services to install an emergency disconnect
EPO shut off in Building E Mechanical Room S2-14.

The material pricing enclosed is based on industry recognized standardized unit rates obtained from
R.S. Means, as agreed to for your review, approval and acceptance. The labor hours are as signed
for and acknowledged by your on-site representative.

Total $ 6,018.90

Please issue a written change order as the work above has been completed. The value included in
this field change order does not include any amounts for changes in the sequence of work,
disruptions, interference and/or impacts, and the right is expressly reserved to recover any and all of
these related items prior to any final settlement of this contract. The working relationship between
your company and ours shall be in accordance with our mutually agreed to contract form.

Corporate Headquarters: Regional Offices:

116 Hopping Brook Road 296 Cahaba Valley Parkway 1950 Evergreen Boulevard 2310 Presidential Drive 9801-C Southern Pine Boulevard
Holliston, MA 01746 Pelham, AL 35124 Suite 300 Suite 101 Charlotte, NC 28273

Phone: (508) 429-8830 Phone: (205) 733-8848 Duluth, GA 30096 Durham, NC 27703

Fax: (508) 429-7825 Fax: (205) 733-8107 Phone:  (678) 417-9377 Phone: (919) 627-9724 Phone: (704) 522-3851

! Fax: (678) 417-9373 Fax:  (919) 627-9727 Fax: (704) 522-3856

MA A8999 NH 4223M VT EM3303 CT ELC.0201601-E1 R1 AC004946 ME MC60017598 AL 16318 GA EN213065 NC U.32115
MA 4536A1 www.waynejgriffinelectric.com
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Feil)ruary 4, 2022 CCC - CR323
Page 2

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-
5313 or wpease@wijgei.com.

Very truly yours,

WAYNE J. GRIFFIN ELECTRIC, INC.

W

Wayne A. Pease
Senior Project Manager

WP/jav

ACKNOWLEDGMENT: The contract modifications stated for the above field change are

acceptable for the work already performed. The value of the work completed to the date of the next
requisition may be billed on that requisition.

Date: Authorized Signature:

cc: John LaMarre, Senior Project Manager, Consigli Construction Company, Inc.,
JLaMarre@consigli.com
George Gray, Project Engineer, Wayne J. Griffin Electric, Inc.
Jeremiah Kimball, Project Foreman, Wayne J. Griffin Electric, Inc.




2153 CCC - CR323

_i_: CCN#: P-0110, CR 244.1 Boiler EPO
—— Date: 2/2/2022
- Project Name: Arlington High School
GRIFFIN ELECTRIC Project Numbe 02698-00-20
e Page Number: 1

116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251

Work Description
CR323

As directed by RFI #582 under CR-244-%; provide labor services to install an Emergency Discconnect EPO Shut Off in Building E
Mechanical Room S2-14.

Itemized Breakdown

Description Qty Net Price UM Materials ($) Labor Total Hours
Labor 1/10/22 - 1/24/22 1.00 0.0000 E 0.000 22.000 22.000
3/4" EMT Pipe 200.00 1.7813 E 356.250 0.000 0.000
3/4" EMT Connectors 10.00 1.0500 E 10.500 0.000 0.000
3/4" EMT Couplings 25.00 24000 E 60.000 0.000 0.000
#12 THHN Wire 600.00 0.2520 E 151.190 0.000 0.000
3/4" EMT Mini Support 20.00 0.3600 E 7.200 0.000 0.000
Tek Screws 50.00 0.2730 E 13.650 0.000 0.000
4" Square Box 4.00 5.2000 E 20.800 0.000 0.000
4" Square Cover 1.00 0.9800 E 0.980 0.000 0.000
EPO Shut Off 3.00 298.7567 E 896.270 0.000 0.000
Freight 1.00 65.0000 E 65.000 0.000 0.000
Phase Totals 1,581.84 22.00
Totals 1,581.84 22.00
Tax 0.00
Materials with Tax 1,581.84
Summary
Itemized Breakdown Total 1,581.86
Electrical Foreman Overtime (2.0000 hrs @ $134.85/ hr) 269.70
Electrical Journeyman Overtime (20.0000 hrs @ $134.85/ hr) 2,697.00
2,966.70
Labor Burden ($2,966.70 @ 30.00%) 890.01
890.01
Overhead & Profit ($5,438.57 @ 10.00%) 543.86
543.86
Bond ($5,982.43 @ 0.61%) 36.49
36.49
1,470.36
Total $6,018.92

CBPO1.rpt Page 1 of 1
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CONSIGLI

Est. 1905

SLIP TRACKING

CCC - CR323

462

Project Name

Arlington High School

Job#

2153

Date

THIS DOCUMENT IS TO BE USED FOR TRACKING PURPOSES ONLY:

contractor will be compensated for the work performed)

(This document in not intended to constitute as acceptance of additional work to the contract nor does this document infer that the

Contractor

Contractor
(Foreman’s Signature)

Contractor Extra Work #

Cost Code

Time Begin
(Consigli Signature Required)

Time Complete
(Consigli Signature Required)

Work Performed

Manpower

Materials

Comments

Category
(Check One)

D Internal D Owner

D Backcharge

Status
(Check One)

D Rejected D*Accepted

D Pending

Reference drawing or specification section:

White: PM

Yellow: Contractor Copy

Pink: Remains

Construction Managers and General Contraciors




CCC - CR323

2153

WAYNE J. GRIFFIN ELECTRIC INC.
116 HOPPING BROOK ROAD
HOLLISTON, MA 01746

TEL: 508-429-8830 FAX 508-429-7825

WORK AUTHORIZATION

Check one:

Page (1) of (1)

Time&Materical

Reference Number:

Service Division

Consigli

Overtime for RFI 582 Electic Boiler EPO

72 Sumner Street

Note this is only phase 1 E building EPO

Other - Specify
Emergency Call

O

Milford

[IMA, 01757

Customer PO

PREWORK AUTHORIZATION
AUTHORIZED SIGNATURE:

Chris Weber, VIA EMAIL DATED 1/3/2022

Date:

Date: 1-3-22

YOU ARE HEREBY AUTHORIZED TO PERFORM THE ABOVE ADDITIONAL WORK UNDER THE SAME CONDITIONS AS SPECIFIED IN THE ORIGINAL CONTRACT PROPOSAL UNLESS OTHERWISE STIPULATED.

MATERIAL AND LABOR BREAKDOWN

Reference CR323

200'

3/4 EMT

20{3/4 mini EMT support

10

EMT connector

50|tek screws

25

EMT coupling

200'

Black #12 THHN

200'

White #12 THHN

200'

Green #12 THHN

4" square

=

4" blank plates

EPO shut off

TIME A

ND LABOR RECORD

Worker:

Date:

Hours:

Worker:

Date: Hours:

Worker:

Date: Hours

Erik P. Brown

1/10/2022

Total Man
Hours

Erik P. Brown

1/11/2022

Jeremiah Kimball

1/19/2022

Erik P. Brown

&~ INJOO |00

1/24/2022

22

Electronic copy on file

Post work Authorized Signature

DATE:

The Labor and materials listed above are accurate and the work was completed satisfactorily
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Jéremiah Kimball

= i
From: Weber, Chris <cweber@consigli.com>
Sent: Wednesday, January 5, 2022 1:41 PM
To: Wayne Pease; Jeremiah Kimball
Cc: Samya, Kevin; LaMarre, John; McWilliams, Chuck; DeRosa, Thomas; Dockendorf, David
Subject: FW: RFI: #582: Electric Boiler Emergency Disconnect Switch (Building E/B) (PJK RFI #75)

Note: This email originated outside Wayne J. Griffin Electric. Use caution with replies, links and attachments. Please
forward any suspicious looking email to spamcatcher@wjgei.com.

Wayne/Jeremiah,

Please take this as authorization to proceed with the F&I of boiler emergency disconnect as specified in RFI-582
response below. Please reference CR323 for tracking. Please confirm order being placed ASAP and confirm lead time and
ROM estimate for completion of work.

Thanks

Chris Weber
Project Manager
m: 774.573.4072

@]@]@Eﬁ consigli.com

From: Kevin Samya (Consigli Construction Co., Inc.) <Consigli_Notifications@procoretech.com>
Sent: Wednesday, January 5, 2022 10:18 AM

To: Weber, Chris <cweber@consigli.com>

Subject: FW: RFI: #582: Electric Boiler Emergency Disconnect Switch (Building E/B) (PJK RFI #75)

From: Kevin Samya (Consigli Construction Co., Inc.)
Date: Wednesday, January 5, 2022 at 10:18 am EST
Sent To: Kim Beagan (Wayne J. Griffin Electric Inc.)

Alyx Carlile (P.J. Kennedy & Sons)
Patrick Condon (Consigli Construction Co., Inc.)
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CONSIGLI

Est. rgos

Change Request

To: Jim Burrows Number: CR323
Skanska USA Building Inc. Date: 1/5/22
253 Summer Street Job: 2153 Arlington High School
Boston, MA 02210 Phone:

Ph: 617-574-1524 Fax: 617-574-1399

Description: RFI-582 - Electric Boiler Emergency Disconnect Switch (Building E/B)_T&M_Sub. 020922
Source: RFI| # 582

We offer the following specifications and pricing to make the changes as described below:

CR323 includes costs associated with RFI-582 - Electric Boiler Emergency Disconnect Switch Bldg. E-B response dated 1/4/22
issued by HMFH. Per RFI-582 direction, WJGEI furnished/installed (3) EPO switches at Mechanical Room S2-14 (Bldg. E) in
locations as directed on T&M basis. Please see attached pricing and associated backup for additional information.

Assumptions & Qualifications:

- CCC has proceeded with this scope change in order to maintain project schedule

- CR323 includes costs associated with F&lI of EPO switches in Bldg E Locations only. Bldg. B locations to be submitted under
separate cover.

- Costs associated with patching/repair of adjacent finishes are not included

Description Labor Material Equipment Subcontract Other Price
WJGEI - Proposal #110 dated 2/3/22 $6,018.92 $6,018.92
Subtotal: m

Bond (.75%) $6,018.92 $45.14

General Liability (1.2%) $6,018.92 $72.23

Subguard (1.4%) $6,018.92 $0.00

OH&P (5% subs, 10% self perform) $6,136.29 $306.81

Total: m

[T SCHEDULE IMPACT
IX We have proceeded with this change to achieve schedule.
[ As directed, we will not proceed with this change until formal direction from OWNER is received.

Consigli Construction Co., Inc.
ARCHITECT CONTRACTOR OWNER
72 Sumner Street

(Signature) (Signature) (Signature)
John LaMarre /
Arthur Duffy Jim Burrows
By By By
02/14/2022 2/8/22 2/15/2022
Date Date Date

Page 1 of 1
Consigli Construction Co., Inc.

Construction Managers and General Contractors
72 Sumner Street, Milford MA 01757 e phone: 508-473-2580 e fax: 508-473-3588 e web: www.consigli.com
Hartford CT e Washington DC e Portland ME e Boston MA e Milford MA e Albany NY e New York NY e Pleasant Valley NY e Ronkonkoma NY
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Project: 24533 Arlington High School e CCRFFI3

869 Massachusetts Avenue n ﬂ582

Arlington, Massachusetts 02476 g PR
CONSIGLI

Est. 1905

Electric Boiler Emergency Disconnect Switch (Building E/B) (PJK RFI
#75)

TO: Stephanie MacNeil (HMFH Architects) FROM: Kevin Samya (Consigli Construction Co., Inc.)
Arthur Duffy (HMFH Architects) 72 Sumner Street

Milford, Massachusetts 01757

DATE INITIATED: 12/22/2021 STATUS: Open

LOCATION: DUE DATE: 12/27/2021

COST CODE: REFERENCE: PJK RFI #75

COST IMPACT: TBD SCHEDULE IMPACT: TBD

DRAWING NUMBER: M4.1, E2.2e, E2.0b SPEC SECTION: 230000 - Heating, Ventilating, and Air

Conditioning (HVAC)
RECEIVED FROM:  William Gray (P.J. Kennedy & Sons)

COPIES TO:

CA Bala (Bala Consulting Engineers), Gil Castera (Bala), Victoria Clifford (Skanska USA Inc.), Greg Cmar (Interval Data Systems), Patrick Condon
(Consigli Construction Co., Inc.), Ken Davis (Bala Consulting Engineers), Tom DeRosa (Consigli Construction Co., Inc.), David Dockendorf
(Consigli Construction Co., Inc.), Arthur Duffy (HMFH Architects), Jim Fikiet (Skanska USA Inc.), Ryan Flynn (Bala Consulting Engineers),
Vianely Franco (HMFH Architects), Kevin Fuller (Interval Data Systems), Mike Gagne (Interval Data Systems), Bill Gnerre (Interval Data Systems),
George Hines (Bala Consulting Engineers), William Lentz (Bala Consulting Engineers), Stephanie MacNeil (HMFH Architects), Chuck McWilliams
(Consigli Construction Co., Inc.), Reid Mullett (Rist-Frost-Shumway Engineering (RFS)), Brandon Mynter (Consigli Construction Co., Inc.), Sy
Nguyen (Skanska USA Inc.), Fran Patnode (Rist-Frost-Shumway Engineering (RFS)), Hal Raymond (Skanska USA Inc.), Richard Rivera (Bala
Consulting Engineers), Kevin Samya (Consigli Construction Co., Inc.), Mason Saunders (Consigli Construction Co., Inc.), Chris Weber (Consigli
Construction Co., Inc.)

Question from Kevin Samya (Consigli Construction Co., Inc.) at 03:12 PM on 12/22/2021

Please reference the attached PJK RFI #75. Please reference HVAC Drawing M4.1 and the associated Electrical Drawings E2.2e and E2.0b.

The Electrical Boilers in Mechanical Room S2-14 require an "Emergency Disconnect Switch" at the exits of the room. Startup of the equipment cannot
be completed until the switch is furnished and installed by a certified electrician. There is no information in the specifications or drawings identifying
ownership and locations of these devices.

The HVAC Contractor has proposed (2) device locations in the attached document that need to be confirmed acceptable by AHJ. Design team to
provide insight on devices.

Please Note - Mechanical Room S1-08 on Level 1 of Building B also has an Electric Boiler that requires the same "Emergency Disconnect Switch".

Attachments:
RFI1 #582 - Electric Boiler Emergency Disconnect Switch (Building E-B) (PJK RFI #75).pdf

Awaiting an Official Response

All Replies:

Emergency Disconnect Switches for Electric Boilers are required and should be added at both Mechanical Rooms. Refer to attached
Sketches SKE-41A & 41B. Switches shall be push button type with "Emergency Boiler Shut-Down" text on device (by Pilla Electrical
Model BSD120 or equal) installed in approximate locating shown at an elevation of 48" above finished floor. Switches located in
common corridors shall be provided with tamper-proof plastic transparent covers.

J. Ryan Flynn/Ken Davis - BALA
1/04/2022

The switch at Corridor C2-15 is to be located centered within
the width of tile between doors S2-14 and 240.2.

ophanee DD 01/04/2022
BY ”

DATE

Page 1 of 1 72 Sumner Street
Milford, Massachusetts 01757
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SHEET NOTES

(1) CONDUIT AND WIRING TO ASSOCIATED MOTORIZED SHADE CONTROLLER ON THIRD FLOOR.
(2) CONNECT TO HEAT TRAGE GABLE AND CONTROLLER
(3) CONDUIT AND WIRING TO ASSOCIATED MOTORIZED PROJECTION SCREEN

RECEPTACLES FOR FUTURE THEATRICAL LIGHTING; REFER TO ARCHITECTURAL ELEVATIONS
FOR MOUNTING HEIGHT AND EXACT LOCATIONS.

(5) CONNECT TO ATC PANELS

CONNECT TO HEAT TRACE CONTROL PANEL FOR FP MAIN AND PIPING TO TEMPORARY
BRIDGE

(7) SWITCH TO DISCONNECT BOILER WIRE BACK CONTROL PANEL. @

RFI
A A A A A PAPA A A AP A A b S

®
REF. DWG. E2.2e RFI-582

Arlington High School

ENGINEERS

BALA

CCC - CR323

Hiifaa
N
Nt

DRAWING NUMBER

6017442

JOB NUMBER

POWER AND SYSTEMS SECOND FLOOR- MECHANICAL

DATE: 01/04/22 DRAWN: AuthorCHECKED: Checker

SCALE:

HMFH ARCHITECTS
H M | ROOM - RFI 582
FH

Cambridge, MA 02139

130 Bishop Allen Drive
617 492 2200

@HMFHarch hmfh.com




CCC RFI #582 Consigli Construction

Received on 12/20/21
3 . REQUEST FOR INKORMATFION
Patrick J. Kennedy & Sons, k-
MECHANICAL CONTRACTORS Number: 75
39 Gibson Street Date: 12/20/2021
Boston, MA 02122-1222
Ph : (617)265-5535 Phone:
Job: 2020-21 Arlington HS Main Package
To: Kevin Samya
Consgili Construction Co. Inc.
72 Sumner Street
Milford, MA 01757
Ph: 857-300-6900
CC:
Subject: Electric Boiler Emergency Disconnect Switch
Drawing: Spec Section:
Cost Impact: None Schedule Impact: None
Request: Date Required:

The electric boiler requires an "Emergency Disconnect Switch" be installed. Startup cannot be completed until a switch is installed.
Please confirm that electrician can install switch(s) per attached plan. Switch location(s) to be confirmed by AHJ.

Requested by: Bill Gray
Patrick J. Kennedy & Sons, Inc

Response:

Answered by

Company Date

Page 1 of 1
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CCC RFI #582

THIS DRAWING IS PROPERTY OF CLEAVER-BROOKS,INC.
IT IS SUBJECT TO CHANGE WITHOUT NOTICE AND IS NOT TO BE COPIED OR USED IN ANY WAY DETRIMENTAL TO THE COMPANY.
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SCHEMATIC SYMBOLS:

CUSTOMER'S POWER SUPPLY CIRCUIT WITH PROTECTIVE DEVICE AS REQUIRED.
SUGGESTED WIRING: (2) # 500 MCM CU WIRES PER PHASE, PER NEC TABLE 310.15(B)(16),
BASED ON 75°C INSULATION WITH 125% CORRECTION.

MAIN POWER SUPPLY CONNECTION LUGS WILL ACCEPT UP TO (4) # 500 MCM CU WIRES PER
PHASE.

GROUND LUGS, LOCATED ADJACENT TO MAIN POWER CONNECTION LUGS, WILL ACCEPT UP
HEATER CIRCUIT WIRING TO CONTACTORS: # 6 AWG, THHN, 90°C, UL/ICSA

HEATER CIRCUIT WIRING TO HEATERS: # 8 AWG, XLPE, 125°C, UL/CSA

CONTROL CIRCUIT WIRING: # 16 AWG, MTW, 105°C, UL/CSA

STEP CONTROL IS 8-STEP (MASTER) PROGRESSIVE SEQUENCE (SELECTRONIX SLC4000-8).
THERMOCOUPLE WIRE MUST BE RUN IN SEPARATE CONDUIT.

DISCONNECT TERMINAL LUGS PROVIDED TO ACCEPT UP TO (3) # 600 MCM CU WIRES PER
PHASE. (DUMMY FUSES PROVIDED FOR NON-FUSED APPLICATION.)

CONTROL WIRE COLOR LEGEND:

D DENOTES CONTROL PANEL TERMINALS R - 120VAC
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(O DENOTES TERMINAL DESIGNATION ON DEVICE O - LOWVOLTAGE AC
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— — —  FIELD WIRING FURNISHED BY OTHERS BL - VOLTAGE DC
O STEP CONTROLLER TERMINALS W - NEUTRAL/GROUNDED CONDUCTOR

REVISIONS
01 [ 03/04/21 [ DRN

REVISED DISCONNECT SWITCH
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PER ORDER REV #1.
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CHRIS WEBER

Sold To: CONSIGLI CONSTRUCTION CO.

72 SUMNER STREET
MILFORD, MA 01757

Work Done At: ARLINGTON HIGH SCHOOL

)

(

WAYNE J.
GRIF FININ]é?LECTRIC

116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251

MA LIC. A8999, 4536A1

CCC - CR323

INVOICE

869 MASS AVENUE
ARLINGTON, MA 02476
JOB NO. PO Nbr Terms PLEASE REMIT BY Invoice Date
02698-00-20 Net 30 Days INVOICE NUMBER PO110. 2/3/2022
DESCRIPTION OF WORK:

RE: Job#2698- Arlington High School

Proposal#P0110.

CR323

As directed by RFI #582 under €ER244-1, provide labor services to install an Emergency Discconnect EPO Shut Off in
Building E Mechanical Room S2-14.

INVOICE TOTAL

Terms: Net 30 Days with 1.5% Interest on all Unpaid Balance over 30 days

6,018.92
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WAYNE J,
GRIFFIIVH\ELECTRIC

February 4, 2022

VIA EMAIL ONLY: cweber@consigli.com

Mr. Chris Weber, Project Manager
Consigli Construction Company, Inc.
72 Sumner Street

Milford, MA 01757

RE: Job #2698 - Arlington High School, Arlington, MA
Proposal #110

Dear Mr. Weber:

In accordance with the field change order signed by you, the contract should be modified to include
the following revision per our enclosed detailed backup:

DESCRIPTION OF WORK:

CR323
As directed by RFI #582 under GR-244-1, provide labor services to install an emergency disconnect
EPO shut off in Building E Mechanical Room S2-14.

The material pricing enclosed is based on industry recognized standardized unit rates obtained from
R.S. Means, as agreed to for your review, approval and acceptance. The labor hours are as signed
for and acknowledged by your on-site representative.

Total $ 6,018.90

Please issue a written change order as the work above has been completed. The value included in
this field change order does not include any amounts for changes in the sequence of work,
disruptions, interference and/or impacts, and the right is expressly reserved to recover any and all of
these related items prior to any final settlement of this contract. The working relationship between
your company and ours shall be in accordance with our mutually agreed to contract form.

Corporate Headquarters: Regional Offices:

116 Hopping Brook Road 296 Cahaba Valley Parkway 1950 Evergreen Boulevard 2310 Presidential Drive 9801-C Southern Pine Boulevard
Holliston, MA 01746 Pelham, AL 35124 Suite 300 Suite 101 Charlotte, NC 28273

Phone: (508) 429-8830 Phone: (205) 733-8848 Duluth, GA 30096 Durham, NC 27703

Fax: (508) 429-7825 Fax: (205) 733-8107 Phone:  (678) 417-9377 Phone: (919) 627-9724 Phone: (704) 522-3851

! Fax: (678) 417-9373 Fax:  (919) 627-9727 Fax: (704) 522-3856

MA A8999 NH 4223M VT EM3303 CT ELC.0201601-E1 R1 AC004946 ME MC60017598 AL 16318 GA EN213065 NC U.32115
MA 4536A1 www.waynejgriffinelectric.com
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Page 2

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-
5313 or wpease@wijgei.com.

Very truly yours,

WAYNE J. GRIFFIN ELECTRIC, INC.

W

Wayne A. Pease
Senior Project Manager

WP/jav

ACKNOWLEDGMENT: The contract modifications stated for the above field change are

acceptable for the work already performed. The value of the work completed to the date of the next
requisition may be billed on that requisition.

Date: Authorized Signature:

cc: John LaMarre, Senior Project Manager, Consigli Construction Company, Inc.,
JLaMarre@consigli.com
George Gray, Project Engineer, Wayne J. Griffin Electric, Inc.
Jeremiah Kimball, Project Foreman, Wayne J. Griffin Electric, Inc.
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_i_: CCN#: P-0110, CR 244.1 Boiler EPO
—— Date: 2/2/2022
- Project Name: Arlington High School
GRIFFIN ELECTRIC Project Numbe 02698-00-20
e Page Number: 1

116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251

Work Description
CR323

As directed by RFI #582 under CR-244-%; provide labor services to install an Emergency Discconnect EPO Shut Off in Building E
Mechanical Room S2-14.

Itemized Breakdown

Description Qty Net Price UM Materials ($) Labor Total Hours
Labor 1/10/22 - 1/24/22 1.00 0.0000 E 0.000 22.000 22.000
3/4" EMT Pipe 200.00 1.7813 E 356.250 0.000 0.000
3/4" EMT Connectors 10.00 1.0500 E 10.500 0.000 0.000
3/4" EMT Couplings 25.00 24000 E 60.000 0.000 0.000
#12 THHN Wire 600.00 0.2520 E 151.190 0.000 0.000
3/4" EMT Mini Support 20.00 0.3600 E 7.200 0.000 0.000
Tek Screws 50.00 0.2730 E 13.650 0.000 0.000
4" Square Box 4.00 5.2000 E 20.800 0.000 0.000
4" Square Cover 1.00 0.9800 E 0.980 0.000 0.000
EPO Shut Off 3.00 298.7567 E 896.270 0.000 0.000
Freight 1.00 65.0000 E 65.000 0.000 0.000
Phase Totals 1,581.84 22.00
Totals 1,581.84 22.00
Tax 0.00
Materials with Tax 1,581.84
Summary
Itemized Breakdown Total 1,581.86
Electrical Foreman Overtime (2.0000 hrs @ $134.85/ hr) 269.70
Electrical Journeyman Overtime (20.0000 hrs @ $134.85/ hr) 2,697.00
2,966.70
Labor Burden ($2,966.70 @ 30.00%) 890.01
890.01
Overhead & Profit ($5,438.57 @ 10.00%) 543.86
543.86
Bond ($5,982.43 @ 0.61%) 36.49
36.49
1,470.36
Total $6,018.92

CBPO1.rpt Page 1 of 1
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CONSIGLI

Est. 1905

SLIP TRACKING

CCC - CR323

462

Project Name

Arlington High School

Job#

2153

Date

THIS DOCUMENT IS TO BE USED FOR TRACKING PURPOSES ONLY:

contractor will be compensated for the work performed)

(This document in not intended to constitute as acceptance of additional work to the contract nor does this document infer that the

Contractor

Contractor
(Foreman’s Signature)

Contractor Extra Work #

Cost Code

Time Begin
(Consigli Signature Required)

Time Complete
(Consigli Signature Required)

Work Performed

Manpower

Materials

Comments

Category
(Check One)

D Internal D Owner

D Backcharge

Status
(Check One)

D Rejected D*Accepted

D Pending

Reference drawing or specification section:

White: PM

Yellow: Contractor Copy

Pink: Remains

Construction Managers and General Contraciors
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WAYNE J. GRIFFIN ELECTRIC INC.
116 HOPPING BROOK ROAD
HOLLISTON, MA 01746

TEL: 508-429-8830 FAX 508-429-7825

WORK AUTHORIZATION

Check one:

Page (1) of (1)

Time&Materical

Reference Number:

Service Division

Consigli

Overtime for RFI 582 Electic Boiler EPO

72 Sumner Street

Note this is only phase 1 E building EPO

Other - Specify
Emergency Call

O

Milford

[IMA, 01757

Customer PO

PREWORK AUTHORIZATION
AUTHORIZED SIGNATURE:

Chris Weber, VIA EMAIL DATED 1/3/2022

Date:

Date: 1-3-22

YOU ARE HEREBY AUTHORIZED TO PERFORM THE ABOVE ADDITIONAL WORK UNDER THE SAME CONDITIONS AS SPECIFIED IN THE ORIGINAL CONTRACT PROPOSAL UNLESS OTHERWISE STIPULATED.

MATERIAL AND LABOR BREAKDOWN

Reference CR323

200'

3/4 EMT

20{3/4 mini EMT support

10

EMT connector

50|tek screws

25

EMT coupling

200'

Black #12 THHN

200'

White #12 THHN

200'

Green #12 THHN

4" square

=

4" blank plates

EPO shut off

TIME A

ND LABOR RECORD

Worker:

Date:

Hours:

Worker:

Date: Hours:

Worker:

Date: Hours

Erik P. Brown

1/10/2022

Total Man
Hours

Erik P. Brown

1/11/2022

Jeremiah Kimball

1/19/2022

Erik P. Brown

&~ INJOO |00

1/24/2022

22

Electronic copy on file

Post work Authorized Signature

DATE:

The Labor and materials listed above are accurate and the work was completed satisfactorily
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Jéremiah Kimball

= i
From: Weber, Chris <cweber@consigli.com>
Sent: Wednesday, January 5, 2022 1:41 PM
To: Wayne Pease; Jeremiah Kimball
Cc: Samya, Kevin; LaMarre, John; McWilliams, Chuck; DeRosa, Thomas; Dockendorf, David
Subject: FW: RFI: #582: Electric Boiler Emergency Disconnect Switch (Building E/B) (PJK RFI #75)

Note: This email originated outside Wayne J. Griffin Electric. Use caution with replies, links and attachments. Please
forward any suspicious looking email to spamcatcher@wjgei.com.

Wayne/Jeremiah,

Please take this as authorization to proceed with the F&I of boiler emergency disconnect as specified in RFI-582
response below. Please reference CR323 for tracking. Please confirm order being placed ASAP and confirm lead time and
ROM estimate for completion of work.

Thanks

Chris Weber
Project Manager
m: 774.573.4072

@]@]@Eﬁ consigli.com

From: Kevin Samya (Consigli Construction Co., Inc.) <Consigli_Notifications@procoretech.com>
Sent: Wednesday, January 5, 2022 10:18 AM

To: Weber, Chris <cweber@consigli.com>

Subject: FW: RFI: #582: Electric Boiler Emergency Disconnect Switch (Building E/B) (PJK RFI #75)

From: Kevin Samya (Consigli Construction Co., Inc.)
Date: Wednesday, January 5, 2022 at 10:18 am EST
Sent To: Kim Beagan (Wayne J. Griffin Electric Inc.)

Alyx Carlile (P.J. Kennedy & Sons)
Patrick Condon (Consigli Construction Co., Inc.)



Consigli Owner Monthly Dashboard
February 2022

Executive Overview

« Temporary Certificate of Occupancy (TCO) scheduled for 2/11/22, and was achieved on 2/10/22, (1) day ahead of
schedule. Move in from existing to new was completed February vacation. Phase 1 will open as scheduled on
02/28/22. Currently a portion of the millwork finishes in the auditorium are exceeding the occupancy date. At this
time the completion in the first week in April 2022 remains on schedule.

* Supply chain material & transportation continue and work arounds continue to being implemented without
compromising the design. Current materials; casework, exterior door card reader access, production lab sound
equipment, theaterical lights, acoustic wood doors, appliances, lighting controls. The installations will be scheduled so
as not to impede the school but timely as possible.

« Auditorium: Stage floor, rigging, and pit filler platforms installations were completed. Millwork continues. Seating &
stage curtains are fabricated and will be installed late March. Phase 1 punch list continues. Landscaping and
hardscaping will commence in the spring. Phase 2: The school move out from Fusco to Collumb has been completed,
and the trash out of the exisitng school is underway. It is critical for the be performed as schedule for the
commencement of asbestos abatement. Site preperation is well underway for the installation of existing

Billing Status

$92,273,460 $85,312,587

$4,081,075

Amount Billed to Date = Amount Paid to Date = Retainage Held

Arlington High School
869 Mass Ave. Arlington, MA

$2,879,798

Amount Outstanding

CONSIGLI

Progress Pictures

Safety Workforce Reporting Submittal Response Status RFI Response Status
Current Project Safety Score 97.80% Minority Participation 20.61% s 8 * Overdue » Overdue
. . Due within next 7 Due within next
Total Man Hours to Date 312,822 Women Participation 3.00% days 7 days
Due over 7 days Due over 7
Incidents to Date/ Month 0 Local Participation N/A days
Schedule Roadblocks
Project Milestones Target Actual ltem Resolution BIC
Permanent Power to Phase 1 8/13/2021 11/19/2021 #1487 - Eversource Power to transformer #3 11/30/2022  Skanska
State Elevator Inspection 2/2/2022 2/2/2022 #1717 - ASI-204 - Added Low Walls Art Rooms Bldg E 1/25/2022 Consigli
Complete Controls Checkout - Bldg. D 1/22/2022 2/8/2022
Install Distribution Panels - Bldg. E (Ant. Delivery 1/14/21) 1/18/2022 1/18/2022
Completion of Phase 1 (TCO) 2/11/2022  2/10/2022
Completion of Phase 1 - Auditorium 4/4/2022
Begin Phase 2 Abatement 3/7/2022
Eversource Disconnect Existing Power 3/14/2022
Completion of Phase 2 10/3/2023
Completion of Phase - 3 10/2/2024 —
Contract Status Change Orders Hold Status Contingency Status Allowance Status
Original Contract Amount $234,562,347 |Verbal Approved $187,364 |Original Hold Budget $3,931,389 |Original Cont. Value $6,967,419 |Original Allow. Budget $4,321,945
Approved Change Orders $771,986 [Submitted $251,750 |Expended to Date $1,573,258 |Expended to Date $1,153,820 |Expended to Date $202,235
Current Contract Amount $235,334,333 |Pending $1,063,487 |Remaining Holds $2,358,131 [Remaining Contingency $5,813,599 |Remaining Allowance $4,119,710
Procurement Total Potential Changes $1,502,601 17% 5%
Percent Complete 99.38% * Expended to « Expended to ' . gxr:ended to
. . . Date Date ate
Buyout Bust / Savings $832,341 Projected Contract Amount 60% ’ Remaining Holds 83% Remaining \ 95% / Z(Iamammg
Buyout Bust / Savings % 0.01% With Potential Changes $236,836,934 Contingency owance




Arlington High School Building Committee

Minutes

Meeting Date:

Location:

Tuesday, February 1, 2022, 6:00 p.m.

Conducted via Remote Participation

Committee members: Jeff Thielman, School Committee Representative, Chair

Committee

Also present:

Elizabeth Homan, Superintendent, Co-vice chair
Adam Chapdelaine, Town Manager, Co-vice chair
Kirsi Allison-Ampe, School Committee Representative
Francis Callahan, Community Member Representative
John Cole, Former Chair, Permanent Town Building

Tobey Jackson, Community Member Representative, absent
Matthew Janger, AHS Principal, absent

Ryan Katofsky, Community Member Representative

Brett Lambert, PTBC Representative

Kate Loosian, Community Member Representative

Michael Mason, APS Chief Financial Officer, absent
William McCarthy, AHS Assistant Principal, absent

Judson Pierce, Community Member

Sandy Pooler, Deputy Town Manager

Paul Raia, Disabilities Commission Representative

Jim Feeney, Asst Town Manager, Town of Arlington, absent
Amy Speare, Community Member Representative

Shannon Knuth, Teacher Representative

Kent Werst, Teacher Representative

Talia Fox, Town employee

Jim Burrows, Victoria Clifford, Skanska

Lori Cowles, Arthur Duffy, HMFH Architects, Inc.
John LaMarre, Consigli Construction

Karen Fitzgerald, AHSBC Recording Secretary

Jeff Thielman opened the meeting at 6:02 p.m. and summarized the open meeting
law due to the governor’s order dated March 12, 2020 on meetings by remote
participation via Zoom.



Mr. Thielman announced that this was the last meeting before students move into
the new high school and the first meeting without member Brian Rehrig who
recently passed away. A moment of silence was held for Brian Rehrig.

Skanska

Jim Burrows, Victoria Clifford, and Lori Cowles echoed sentiments made by Jeff
in honor of Brian Rehrig. They spoke on the work of this committee and a
collective team effort for everyone involved to get where to this point on the
project.

Consigli Update
John LaMarre said everything is coming together even with all the obstacles due to
Covid, transportation issues, and the recent blizzard.

John summarized the monthly update: the emergency generator arrived and tested,
the elevator is scheduled to be tested tomorrow, and the plumbing and electrical
system scheduled to be tested at the end of the week. Inspection and Fire
Department walkthroughs will happen next week too. The TCO (Temporary
Certificate of Occupancy) will be given on the 02/11/22. As of this Phase 1 update
some issues are still being dealt with but still pieces and parts are all coming
together. John answered question about being on schedule.

John presented a slide which showed three pictures of the 3" floor lobby,
auditorum, and STEAM wing classroom. John reported out on the workforce
goals and meet with Frank Callahan to discuss the workforce reporting and
numbers on hiring of subcontractors.

* The auditorium will be ready to be turned over the first week of April.

* Supply chain material & transportation are still impacting product delivery;
casework, production equipment, theatrical lights, acoustic wood doors,
appliances, flooring, room lighting controls and entry mats are scheduled to
arrive prior to school opening.

* Site preparation, sidewalks, curbing. Millwork install in auditorium continues,
final painting, final cleaning and punch list continue throughout Buildings D & E.

Ryan asked how the HVAC testing was working out so far and John responded
that the units are up and running.



Subcommittee Updates

¢ Communications - Amy Speare said the AHS Building Committee will meet at
10:30 a.m. for a brief event at the front door of AHS on February 28, and Matthew
Janger will say a few words outdoors, and invite AHS Building Committee
members, School Committee, Select Board and State Officials. We will also invite
Arlington Advocate and ACMI. The subcommittee will work toward a ceremonial
event when the auditorium opens in April. Tours are on hold and recent forums
held have been recorded and can be found on the website.

¢ Finance - no report

¢ Interiors —no report

¢ Landscape & Exteriors no report

¢+ Memorials — Bill McCarthy will be setting up a time capsule for current students. He
also found additional materials he will save and display in the new building.

¢ SMEPFP - no report

¢ Security — Liz Homan met with subcommittee and discussed training on fire
protection, cameras, and working with American Alarm.

+Temp Use-Phasing subcommittee met discussed the move, how it will be
managed, and informed all teachers on the move. Liz Homan appreciates the work
of this committee and is grateful with the construction team on a job well done.

Meeting Minute Approval
¢ AHS Building Committee, January 4, 2022

On a motion by Frank Callahan, seconded by Adam Chapdelaine, it was voted to
approve the minutes of January 4, 2022.

Roll Call: Liz Homan Yes, Adam Chapdelaine Yes, Kirsi Allison-Ampe Yes,
Frank Callahan Yes, John Cole Yes, Tobey Jackson Yes, Ryan Katofsky Yes, Brett
Lambert Yes, Kate Loosian Yes, Bill McCarthy Yes, Judson Pierce Yes,

Sandy Pooler Yes, Amy Speare Yes, and Jeff Thielman Yes.

On a motion by Adam Chapdelaine, seconded by Bill McCarthy it was voted to
adjourn at 6:39 p.m.

Roll Call: Liz Homan Yes, Adam Chapdelaine Yes, Kirsi Allison-Ampe Yes,
Frank Callahan Yes, John Cole Yes, Tobey Jackson Yes, Ryan Katofsky Yes, Brett
Lambert Yes, Kate Loosian Yes, Bill McCarthy Yes, Judson Pierce Yes,

Sandy Pooler Yes, Amy Speare Yes, and Jeff Thielman Yes.

Submitted by Karen Fitzgerald
Executive Assistant and Recording Secretary
Arlington High School Building Committee 2/24/22
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